SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD DACW65-02-B-0005 SEALED BID  (IFB) 28-May-2002

(Construction, Alteration, or Repair) |:| NEGOTIATED (RFP) 10F 32
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

W26GLG-2100-5352

7. ISSUED BY CODE |DACWG65 8. ADDRESS OFFER TO (If Other Than Item 7) CODE
CONTRACTING OFFICE (CA/CW)

US ARMY ENGR DIST NORFOLK ATTN: See ltem 7

CENAO-CT 803 FRONT STREET

NORFOLK VA 23510-1096

TEL: (757) 441-7744 FAX: (757) 441-7183 TEL: FAX:

9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: SUSAN | HURST (757) 441-7747

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

Maintenance Dredging, Chincoteague Inlet, Accomack County, Virginia

This is an UNRESTRICTED PROCUREMENT

POC

Susan Hurst

757-441-7747 757-441-7183 fax

susan.i.hurst@usace.army.mil
11. The Contractor shall begin performance within 30 calendar days and complete it within __ 60 calendar days after receiving
|:| award, notice to proceed. This performance period is mandatory, |:| negotiable. (See FAR 52.211-10 )
12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in ltem 12B.)

10
YES |:| NO
13. ADDITIONAL SOLICITATION REQUIREMENTS:
A. Sealed offers in originaland __ 1 copies to perform the work required are due at the place specified in Item 8 by _14:00:00 (hour)
local time _6/27/01 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers

shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, |:| is notrequired.
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 90 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(€)




SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS  (Include only if different than Item 14)

See Item 14

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due.  (Insert any number equal to or greater than

the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) |:| 10 U.S.C. 2304(c) |:| 41 U.S.C. 253(c)

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY CODE

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this |:| 29. AWARD (Contractor is not required to sign this document.)

document and return copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and

on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is

contract. The rights and obligations of the parties to this contract shall be necessary.

governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)
TO SIGN (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

NSN 7540-01-155-3212 STANDARD FORM 1442 BACK (REV. 4-85)
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SECTION 00010 Solicitation Contract Form
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001 1.00 Lump Sum

Mobilization and Demobilization

FFP

PURCHASE REQUEST NUMBER W26GL G-2100-5352

NET AMT

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002 1.00 Lump Sum

Beach Fill

FFP - Beach Fill, complete, including transport of the dredged material to a
pumpout buoy, discharge on the beach in the Government furnished placement
area at Wallopslsland, final grading of the beach to lines and grade specified,
and all other associated work as indicated and specified

PURCHASE REQUEST NUMBER W26GL G-2100-5352

NET AMT
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ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
0003 90,000.00 Cubic
Yard
Dredging

FFP - Dredging the Chincoteague Inlet Channel to a depth of 17 feet with 1 foot
allowable overdepth, complete, including all associated work as specified and
indicated. Quantity is estimated

PURCHASE REQUEST NUMBER W26GL G-2100-5352

NET AMT

TOTAL

CLAUSES INCORPORATED BY REFERENCE:

52.222-38 Compliance with Veterans Employment Reporting Requirements DEC 2001
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SECTION 00100 Bidding Schedule/Instructions to Bidders

CLAUSES INCORPORATED BY REFERENCE:

52.204-6 Data Universal Numbering System (DUNS) Number JUN 1999
52.214-3 Amendments To Invitations For Bids DEC 1989
52.214-4 False Statements In Bids APR 1984
52.214-5 Submission Of Bids MAR 1997
52.214-6 Explanation To Prospective Bidders APR 1984
52.214-7 Late Submissions, Modifications, and Withdrawals of Bids NOV 1999
52.214-12 Preparation Of Bids APR 1984
52.214-18 Preparation of Bids-Construction APR 1984
52.214-19 Contract Award-Sealed Bidding-Construction AUG 1996
52.214-34 Submission Of Offers In The English Language APR 1991
52.214-35 Submission Of OffersIn U.S. Currency APR 1991
52.225-10 Notice of Buy American Act/Balance of Payments Program FEB 2000

Requirement--Construction Materials
52.225-12 Notice of Buy American Act Requirement - Construction Materials FEB 2000
Under Trade Agreements
52.232-38 Submission of Electronic Funds Transfer Information with Offer ~ MAY 1999
52.233-2 Service Of Protest AUG 1996
52.252-1 Solicitation Provisions Incorporated By Reference FEB 1998
252.204-7001 Commercial And Government Entity (CAGE) Code Reporting AUG 1999

CLAUSES INCORPORATED BY FULL TEXT

52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a firm fixed price contract resulting from this solicitation.

(End of clause)

52.236-27 SITEVISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as aresult of this solicitation. Accordingly, offerors or quoters

are urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:
Name:  Gregg Williams

Address: US Army Corps of Engineers
803 Front St
Norfolk VA 23510
Telephone: 757-441-7616

(End of clause)
52.236-27 SITEVISIT (CONSTRUCTION) (FEB 1995) — ALTERNATE | (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
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the Work, will beincluded in any contract awarded as aresult of this solicitation. Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) An organized site visit has been scheduled for--
06 June 2002 at 1030

(c) Participants will meet at--
Security/Reception Center at the NASA Wallops Flight Facility located near the town of Wattsville,
Accomack County, Virginia.

To reach the facility from US Route 13, turn east on Route 175 and proceed approximately 5 miles. Turn left on
Atlantic Road and continue to the Facility Main Entrance.

Attendance is not mandatory.

All those intending to attend are requested to contact Susan Hurst viae-mail at susan.i.hurst@usace.army.mil within
5 days of the conference.

E4LCO02 AWARD TO RESPONSIBLE OFFEROR

Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award
survey or conclusions based on a previous pre-award survey and/or any performance data available. A pre-award
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and
owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the
specifications and thereafter to prosecute and compl ete the work safely and satisfactorily within the time specified.

E4LCO04 EVIDENCE OF AUTHORITY TO SIGN OFFERS

Evidence of the authority of individuals signing offers to submit firm offers on behalf of the offeror isrequired
except where the offer is signed, and showsthat it is so signed, by: the President, Vice-President, or Secretary of an
incorporated offeror; a partner in the case of a partnership; or the owner in the case of a sole proprietorship. Failure
to submit with the offer satisfactory evidence of the authority of all other persons may be cause for

rejection of the offer asinvalid or nonresponsive.
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E4LC05 PREAWARD SAFETY CONFERENCE

a. Where an apparent low bidder, in performance of contracts during the previous three-year period, incurred one
or more accidents, or where, in the opinion of the Contracting Officer, thereis any question regarding this
compliance with any safety or accident prevention requirement, such bidder, on request of the Contracting Officer
prior to any award under this solicitation, shall attend a conference with representatives of the Contracting Officer to
discuss any such accidents or non-compliance, the reason for their occurrence, and measures which will be taken to
preclude any recurrence thereof.

b. Information elicited at this conference will be used by the Contracting Officer, in conjunction with other
information obtained in a preaward survey, in determining the bidder's responsibility.

¢. Theitemsdiscussed, the preventive measures considered, and any conclusions reached in this conference shall
be recorded in minutes of the meeting, which shall be authenticated by the signatures of representatives of the bidder
and the Contracting Officer, and any procedures noted therein as agreed upon shall become an obligation of the
bidder, along with all other safety and accident prevention requirements of the contract, if award is made to him.

E4LCO06 INSPECTION OF THE SITE

Prospective bidders are invited to visit the site of the work in order to acquaint themselves as to site conditions and
other problemsincident to the prosecution of the work. Arrangements for inspection of the site shall be made
through the Office the Area Engineer identified in the clause 52.236-27, entitled "SITE VISIT
(CONSTRUCTION)."

E4LCO7 SUBCONTRACTING PLAN (CONSTRUCTION)

If the offeror is alarge business and the offer amount exceeds $1,000,000.00, he shall submit a subcontracting plan
within three (3) working days of being notified (either verbally or in writing) that he is the apparent low bidder or is
otherwise in line for award. The subcontracting plan shall be reviewed and approved by the Contracting Officer
prior to award.
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E4L C08 MAGNITUDE OF CONSTRUCTION PROJECT

The estimated contract price of the work for this project is $500,000 to $1,000,000
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E4LCO09 BASIS OF AWARD

All blanks must be filled in by the bidder. A single award will be made to the lowest responsible, responsive bidder
on the basis of the total price bid. Prior to making an award, a pre-award survey will be made and the low bidder
will be required to show that he has the necessary capital, experience, and owns or can procure the necessary plant
to commence the work at the time prescribed in the specifications and thereafter to prosecute and compl ete the work
safely and satisfactorily within the time specified.

E4LC10 UNBALANCED OFFERS
Any offer which is materially unbalanced as to prices for the Base Items and the Optional Items may be rejected as

non-responsive or otherwise not considered for award. An unbalanced offer is one which is based on prices
significantly less than cost for some work and prices which are significantly overstated for other work.
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E4LC13 PERFORMANCE OF WORK BY CONTRACTOR

Offeror's attention is directed to FAR 52.236-1, "Performance of Work by Contractor." Contractor isrequired to
furnish a description of the work which will be performed by his own organization, (e.g., earthwork, paving, etc.),
the percentage of the total work this represents, and the estimated cost thereof. Such description of work to be
performed by the contractor's own organization shall be provided to the Contracting Officer within 10 days of
contract award.

E4LC23 INCURRING COSTS

The Government is not liable for any costs incurred by the offeror submitting an offer in response to this solicitation.

E4LC27 REQUIREMENT FOR "PAYMENT AND PERFORMANCE BONDS" OR "PAYMENT
BONDS ONLY"

If the resulting contract is awarded for an amount in excess of $100,000, the contractor shall be required to provide
both payment and performance bonds in accordance with FAR 52.228-15, " Performance and Payment Bonds--
Construction." FAR 52.228-15 applies only to those contracts awarded for an amount in excess of $100,000.

If the resulting contract is awarded for an amount in excess of $25,000 but no more than $100,000, the contractor
shall not be required to provide a performance bond. The required payment bond shall be provided in accordance
with FAR 52.228-13, "Alternative Payment Protections." FAR 52.228-13 applies only to those contracts awarded
for an amount in excess of $25,000 by no more than $100,000. Neither payment nor performance bonds are
required for contracts awarded for an amount less than $25,000.

E4LC31 SOLICITATION ENVELOPES

Envelopes containing solicitation documents must be sealed and marked with the following information:
SOLICITATION NO.:
BRIEF DESCRIPTION:

CLOSING DATE AND TIME:

E4LC58 BID GUARANTEE (SEP 1996)

(a) Failureto furnish abid guarantee in the proper form and amount, by the time set for opening of bids, may be
cause for rejection of the bid.

(b) The bidder shall furnish abid guarantee in the form of afirm commitment, e.g., bid bond supported by good
and sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check,
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.

(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000, whichever isless.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the
forms by the bidder, the Contracting Officer may terminate the contract for default.



DACW65-02-B-0005
Page 11 of 32
(e) Inthe event the contract is terminated for default, the bidder isliable for any cost of acquiring the work that

exceeds the amount of its bid, and the bid guarantee is avail able to offset the difference.
(End of provision)



DACW65-02-B-0005
Page 12 of 32

SECTION 00600 Representations & Certifications

CLAUSES INCORPORATED BY REFERENCE:

52.203-2 Certificate Of Independent Price Determination APR 1985

52.203-11 Certification And Disclosure Regarding Payments To Influence APR 1991
Certain Federal Transactions

52.219-1 Small Business Program Representations APR 2002

252.209-7001 Disclosure of Ownership or Control by the Government of a MAR 1998
Terrorist Country

CLAUSES INCORPORATED BY FULL TEXT

52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

“Common parent,” asused in this provision, meansthat corporate entity that owns or controls an affiliated group of
corporations that filesits Federal income tax returns on a consolidated basis, and of which the offeror isamember.

“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regul ations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror
to furnish the information may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinguent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting reguirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS recordsto
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

___TIN.

____ TIN has been applied for.

__ TINisnot required because:

___ Offeror isanonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of atrade or business in the United States and does not have an office or place of
business or afiscal paying agent in the United States,

____ Offeror isan agency or instrumentality of aforeign government;

____ Offeror isan agency or instrumentality of the Federal Government.



DACW65-02-B-0005

Page 13 of 32

(e) Type of organization.

____ Soleproprietorship;

____ Partnership;

____ Corporate entity (not tax-exempt);

____ Corporate entity (taxexempt);

___ Government entity (Federal, State, or local);
___ Foreign government;

____International organization per 26 CFR 1.6049-4;

____ Other

(f) Common parent.
____ Offeror isnot owned or controlled by acommon parent as defined in paragraph (a) of this provision.
____Nameand TIN of common parent:

Name

TIN

(End of provision)

52.2045 WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS) (MAY 1999)

(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 percent
owned by one or more wo men; or in the case of any publicly owned business, at least 51 percent of its stock is
owned by one or more women; and whose management and daily business operations are controlled by one or more
women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itsel f
as asmall business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this
solicitation.] The offeror representsthat it ( ) is awomen-owned business concern.

(End of provision)

52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--
(i) The Offeror and/or any of its Principals--

(A) Are( ) arenot ( ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;
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(B) Have ( ) have not ( ), within athree-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or acriminal offensein connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are( ) arenot ( ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.

(ii) The Offeror has ( ) hasnot ( ), within athree-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals,” for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of asubsidiary, division, or business segment, and similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED
STATES CODE.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the itemsin paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of recordsin order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(e) The certification in paragraph (&) of this provision isamaterial representation of fact upon which reliance was
placed when making award. If it islater determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

52.219-2 EQUAL LOW BIDS (OCT 1995)

(a) Thisprovision appliesto small business concernsonly.

(b) The bidder's statusas alabor surplus area (L SA) concern may affect entitlement to award in case of tie bids. If
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in

which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier
subcontractors) amount to more than 50 percent of the contract price.

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
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from receiving priority consideration. If the bidder is awarded a contract as aresult of receiving priority

consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an L SA concern.

52.219-19 SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000)

(a) Definition.
"Emerging small business' as used in this solicitation, means a small business concern whose size is no greater than
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS)

code assigned to a contracting opportunity.

(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern
under the size standards of this solicitation.] The Offeror[ ]is,[ ]isnotan emerging small business.

(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.)
Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the
following.)

No. of Employees Avg. Annual Gross Revenues

__ 500rfewer __ $1millionorless
_51-100  ___ $1,000,001- $2 million
_101-250 __ $2,000,001 - $3.5 million
_ 251-500 ___ $3,500,001- $5 million
_ 501-750 __ $5,000,001- $10 million
_751-1,000 __ $10,000,001 - $17 million
_ Over1,000 _ Over $17 million

(End of provision)

52.219-22 SMALL DISADVANTAGED BUSINESS STATUS (OCT 1999)

(a) General. Thisprovision is used to assess an offeror's small disadvantaged business status for the purpose of
obtaining a benefit on this solicitation. Status as a small business and status as a small disadvantaged business for
general statistical purposesis covered by the provision at FAR 52.219-1, Small Business Program Representation.

(b) Representations.

(1) General. The offeror represents, as part of its offer, that it isasmall business under the size standard applicable
to thisacquisition; and either--
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__ (i) It has received certification by the Small Business Administration as a small disadvantaged business concern
consistent with 13 CFR 124, Subpart B; and

(A) No material change in disadvantaged ownership and control has occurred since its certification;

(B) Where the concern is owned by one or more disadvantaged individuals, the net worth of each individual upon
whom the certification is based does not exceed $750,000 after taking into account the applicable exclusions set
forth at 13 CFR 124.104(c)(2); and

(C) Itisidentified, on the date of this representation, as a certified small disadvantaged business concern in the
database maintained by the Small Business Administration(PROONet); or

__ (i) It has submitted a completed application to the Small Business Administration or a Private Certifier to be
certified as asmall disadvantaged business concern in accordance with 13 CFR 124, Subpart B, and a decision on
that application is pending, and that no material change in disadvantaged ownership and control has occurred since
its application was submitted.

(2)_ For Joint Ventures. The offeror represents, as part of its offer, that it is ajoint venture that complies with the
requirements at 13 CFR 124.1002(f) and that the representation in paragraph (b)(1) of this provision is accurate for
the small disadvantaged business concern that is participating in the joint venture. [ The offeror shall enter the name
of the small disadvantaged businessconcern that is participating in the joint venture: ]

(c) Penalties and Remedies. Anyone who misrepresents any aspects of the disadvantaged status of a concern for the
purposes of securing a contract or subcontract shall:

(1) Be punished by imposition of afine, imprisonment, or both;

(2) Be subject to administrative remedies, including suspension and debarment; and

(3) Beineligible for participation in programs conducted under the authority of the Small Business Act.
(End of provision)

52.222-22 PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)

The offeror represents that --

(@[ ]Ithas, [ ] hasnot participated in a previous contract or subcontract subject to the Equal Opportunity clause of
this solicitation;

(b)[ ]It has, [ ] hasnot, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)
52.22313 CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)

(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive
Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that--
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(1) Asthe owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R

filing and reporting requirements because each such facility isexempt for at least one of the following reasons:
(Check each block that is applicable.)

[1 (i) Thefacility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of
EPCRA, 42 U.S.C. 11023(c);

[ 1 (i) The facility does not have 10 or more full -time employees as specified in section 313.(b)(1)(A) of EPCRA 42
U.S.C. 11023(b)(1)(A);

[ ] (iii) Thefacility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

[1 (iv) Thefacility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or

[1 (v) Thefacility is not located within any State of the United States, the District of Columbia, the Commonwealth
of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana lslands, or any
other territory or possession over which the United States has jurisdiction.

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by seais anticipated under the resultant contract. The term suppliesis defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplieswill be transported by seain the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by seain the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Seaclause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)

E4LCO01 CORPORATE CERTIFICATE

Note: Contractor, if a corporation, should cause the following certificate to be executed under its corporate seal,
provided that the same officer shall not execute both the contract and the certificate.

CERTIFICATE
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I , certify that | am

of the corporation named as Contractor herein, that

, was then the of said

corporation; that said contract was duly signed for and in behalf of said corporation of authority

of itsgoverning body, and is within the scope of its corporate powers.

(Name of Corporation)

(Signature)

(Corporate Seal)

NOTE: A CORPORATE OFFICER OTHER THAN THE OFFICER SIGNING THE SOLICITATION MUST
FILL OUT AND SIGN THIS FORM.
E4LC17 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING

(a) The Offeror isrequested to enter its CAGE code in the space provided below. The CAGE code entered must be
for that name and address.

(b) If the Offeror does not have a CAGE code, it may ask the Contracting Officer to request one in accordance with
the provisions of DFARS 52.204-7001 in the section of this solicitation entitled "Instructionsto Bidders."

(c) Do not delay submission of the offer pending receipt of a CAGE code.

CAGE Code:

( ) UNKNOWN
E4LC18 CONTRACTOR IDENTIFICATION NUMBER

The offeror is to supply his/her Contractor Identification Number, also known as the Data Universal Numbering
System (DUNS) number, in the space provided below:

This number can be obtained by following the instructionsin FAR Clause 52.204-0006, which appearsin Section L
or Section 00100 of this document.
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SECTION 00700 Contract Clauses

CLAUSES INCORPORATED BY REFERENCE:

52.202-1 Alt|
52.203-3
52.203-5
52.203-7
52.203-8

52.203-10
52.203-12
52.204-4
52.209-6

52.211-10
52.211-13
52.211-18
52.214-26
52.214-27

52.214-28

52.214-29
52.219-4

52.219-8
52.219-9 Alt|
52.219-16
52.222-3
52.222-4

52.222-6

52.222-7

52.222-8

52.222-9

52.222-10
52.222-11
52.222-12
52.222-13
52.222-14
52.222-15
52.222-21
52.222-26
52.222-27
52.222-35

52.222-36
52.222-37

52.223-3
52.223-5

Definitions (Dec 2001) --Alternate | MAY 2001
Gratuities APR 1984
Covenant Against Contingent Fees APR 1984
Anti-Kickback Procedures JUL 1995
Cancellation, Rescission, and Recovery of Fundsfor Illegal or JAN 1997
Improper Activity

Price Or Fee Adjustment For Illegal Or Improper Activity JAN 1997
Limitation On Payments To Influence Certain Federal Transactions JUN 1997
Printed or Copied Double-Sided on Recycled Paper AUG 2000

Protecting the Government's Interest When Subcontracting With ~ JUL 1995
Contractors Debarred, Suspended, or Proposed for Debarment

Commencement, Prosecution, and Completion of Work APR 1984
Time Extensions SEP 2000
Variation in Estimated Quantity APR 1984
Audit and Records--Sealed Bidding OCT 1997

Price Reduction for Defective Cost or Pricing Data - Modifications OCT 1997
- Sealed Bidding

Subcontracting Cost Or Pricing Data--M odifications--Sealed OCT 1997
Bidding

Order Of Precedence--Sealed Bidding JAN 1986
Notice of Price Evaluation Preference for HUBZone Small BusinessJAN 1999
Concerns

Utilization of Small Business Concerns OCT 2000
Small Business Subcontracting Plan (Jan 2002) Alternate | OCT 2001
Liquidated Damages-Subcontracting Plan JAN 1999
Convict Labor AUG 1996
Contract Work Hours and Safety Standards Act - Overtime SEP 2000

Compensation

DavisBacon Act FEB 1995
Withholding of Funds FEB 1988
Payrolls and Basic Records FEB 1988
Apprentices and Trainees FEB 1988
Compliance with Copeland Act Requirements FEB 1988
Subcontracts (Labor Standards) FEB 1988
Contract Termination-Debarment FEB 1988
Compliance with Davis-Bacon and Related Act Regulations. FEB 1988
Disputes Concerning Labor Standards FEB 1988
Certification of Eligibility FEB 1988
Prohibition Of Segregated Facilities FEB 1999
Equal Opportunity APR 2002

Affirmative Action Compliance Requirements for Construction FEB 1999
Equal Opportunity For Special Disabled Veterans, Veterans of the DEC 2001
Vietnam Era and Other Eligible Veterans

Affirmative Action For Workers With Disabilities JUN 1998
Employment Reports On Special Disabled Veterans, Veterans Of DEC 2001
The Vietnam Era and Other Eligible Veterans

Hazardous Material Identification And Material Safety Data JAN 1997
Pollution Prevention and Right-to-Know Information APR 1998
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52.223-6 Drug Free Workplace MAY 2001
52.223-14 Toxic Chemical Release Reporting OCT 2000
52.225-9 Buy American Act--Balance of Payments Program-Construction FEB 2002
Materials

52.22511 Buy American Act--Balance of Payments Program-Construction FEB 2002
Materials Under Trade Agreements

52.225-11 Alt | Buy American Act--Balance of Payments Program-Construction  JUN 2000
Materials Under Trade Agreements (Feb 2002) Alternate |

52.225-13 Restrictions on Certain Foreign Purchases JUL 2000
52.226-1 Utilization Of Indian Organizations And Indian-Owned Economic  JUN 2000
Enterprises
52.227-1 Authorization and Consent JUL 1995
52.227-2 Notice And Assistance Regarding Patent And Copyright AUG 1996
Infringement
52.227-4 Patent Indemnity-Construction Contracts APR 1984
52.228 1 Bid Guarantee SEP 1996
52.228-2 Additional Bond Security OCT 1997
52.228-5 Insurance - Work On A Government Installation JAN 1997
52.228 11 Pledges Of Assets FEB 1992
52.228-12 Prospective Subcontractor Requests for Bonds OCT 1995
52.228-15 Performance and Payment Bonds--Construction JUL 2000
52.229-3 Federal, State And Local Taxes JAN 1991
52.229-5 Taxes--Contracts Performed In U S Possessions Or Puerto Rico APR 1984
52.232-5 Payments under Fixed-Price Construction Contracts MAY 1997
52.232-17 Interest JUN 1996
52.232-18 Availability Of Funds APR 1984
52.232-23 Assignment Of Claims JAN 1986
52.232-23 Alt | Assignment of Claims (Jan 1986) - Alternate | APR 1984
52.232-25 Prompt Payment FEB 2002
52.232-27 Prompt Payment for Construction Contracts FEB 2002
52.232-33 Payment by Electronic Funds Transfer--Central Contractor MAY 1999
Registration
52.2331 Disputes DEC 1998
52.233-3 Protest After Award AUG 1996
52.236-2 Differing Site Conditions APR 1984
52.236-3 Site Investigation and Conditions Affecting the Work APR 1984
52.236-4 Physical Data APR 1984
52.236-5 Material and Workmanship APR 1984
52.236-6 Superintendence by the Contractor APR 1984
52.236-7 Permits and Responsihilities NOV 1991
52.236-8 Other Contracts APR 1984
52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, APR 1984
and Improvements
52.236-10 Operations and Storage Areas APR 1984
52.236-11 Use and Possession Prior to Completion APR 1984
52.236-12 Cleaning Up APR 1984
52.236-13 Accident Prevention NOV 1991
52.236-13 Alt | Accident Prevention (Nov 1991) - Alternate | NOV 1991
52.236-14 Availability and Use of Utility Services APR 1984
52.236-15 Schedules for Construction Contracts APR 1984
52.236-21 Specifications and Drawings for Construction FEB 1997
52.236-21 Alt | Specifications and Drawings for Construction (Feb 97) - Alternate | APR 1984
52.236-26 Preconstruction Conference FEB 1995
52.242-13 Bankruptcy JUL 1995

52.242-14 Suspension of Work APR 1984
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52.243-4 Changes AUG 1987
52.244-6 Subcontracts for Commercial Items DEC 2001
52.246-12 Inspection of Construction AUG 1996
52.246-21 Warranty of Construction MAR 1994
52.247-34 F.O.B. Destination NOV 1991
52.248-3 Value Engineering-Construction FEB 2000
52.248-3 Alt1 Vaue Engineering-Construction (Feb 2000) - Alternate | APR 1989
52.249-2 Termination For Convenience Of The Government (Fixed-Price)  SEP 1996

52.249-2 Alt1 Termination for Convenience of the Government (Fixed-Price) (Sep SEP 1996
1996) - Alternate |

52.249-10 Default (Fixed-Price Construction) APR 1984
52.253-1 Computer Generated Forms JAN 1991
252.201-7000 Contracting Officer's Representative DEC 1991
252.203-7001 Prohibition On Persons Convicted of Fraud or Other Defense- MAR 1999
Contract-Related Felonies
252.203-7002 Display Of DOD Hotline Poster DEC 1991
252.204-7003 Control Of Government Personnel Work Product APR 1992
252.204-7004 Required Central Contractor Registration NOV 2001

252.205-7000 Provisions Of Information To Cooperative Agreement Holders DEC 1991

252.209-7000 Acquisition From Subcontractors Subject To On-Site Inspection ~ NOV 1995
Under The Intermediate Range Nuclear Forces (INF) Treaty

252.209-7004 Subcontracting With Firms That Are Owned or Controlled By The MAR 1998
Government of a Terrorist Country

252.219-7003 Small, Small Disadvantaged and Women-Owned Small Business APR 1996
Subcontracting Plan (DOD Contracts)

252.223-7001 Hazard Warning Labels DEC 1991

252.223-7004 Drug Free Work Force SEP 1988

252.223-7006 Prohibition On Storage And Disposal Of Toxic And Hazardous APR 1993
Materials

252.225-7012 Preference For Certain Domestic Commodities APR 2002

252.225-7031 Secondary Arab Boycott Of Israel JUN 1992

252.226-7001 Utilization of Indian Organizations and Indian-Owned Economic ~ SEP 2001
Enterprises-DoD Contracts

252.227-7033 Rightsin Shop Drawings APR 1966
252.231-7000 Supplemental Cost Principles DEC 1991
252.236-7000 Modification Proposals-Price Breakdown DEC 1991
252.236-7001 Contract Drawings, Maps, and Specifications AUG 2000
252.236-7008 Contract Prices-Bidding Schedules DEC 1991
252.242-7000 Postaward Conference DEC 1991
252.243-7001 Pricing Of Contract Modifications DEC 1991
252.243-7002 Requests for Equitable Adjustment MAR 1998

252.244-7000 Subcontracts for Commercial Items and Commercial Components MAR 2000
(DoD Contracts)

252.245-7001 Reports Of Government Property MAY 1994
252.246-7000 Material Inspection And Receiving Report DEC 1991

252.247-7023 Transportation of Suppliesby Sea MAR 2000
252.247-7024 Notification Of Transportation Of Supplies By Sea MAR 2000

CLAUSES INCORPORATED BY FULL TEXT

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)
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(@) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $330.00 for each calendar day of delay until the work is
completed or accepted.
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination
clause.

(End of clause)

52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirementsfor Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work inthe covered area, are as follows:

Goals for minority Goalsfor female
participation for each trade participation for each trade

24.7% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in ageographical arealocated outside of the covered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulationsin 41 CFR 60-4 shall
be based on (1) itsimplementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction," and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulationsin 41 CFR 60-4. Conpliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer'sidentification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and compl etion dates of the subcontract; and

(5) Geographical areain which the subcontract is to be performed.
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(e) Asused in this Notice, and in any contract resulting from this solicitation, the "covered area” is Accomack
County VA
52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)
The Contractor shall perform on the site, and with its own organization, work equivalent to at least 15 percent of the
total amount of work to be performed under the contract. This percentage may be reduced by a supplemental
agreement to this contract if, during performing the work, the Contractor requests a reduction and the Contracting
Officer determines that the reduction would be to the advantage of the Government.
52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
This contract incorporates one or more clauses by reference, with the same force and effect asif they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may

be accessed el ectronically at this/these address(es):

http://www.arnet.gov/far/
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SECTION 00800 Special Contract Requirements

CLAUSES INCORPORATED BY FULL TEXT

General Decision Number VA020026

General Deci si on Number h0Oh2VA020026
Super seded General Decision No. VA010026

State: Virginia

Construction Type:
DREDG NG

County(ies):
STATEW DE

DREDG NG CONSTRUCTI ON PRQJECTS ( Excl udi ng HOPPER DREDG NG

Modi fi cati on Number Publ i cati on Date
0 03/ 01/ 2002
1 04/ 19/ 2002

COUNTY(i es):
STATEW DE

* ENG 00253 02/01/ 2002

Rat es Fringes

HYDRAULI C DREDGES 20" & OVER

Lever man 19. 22 4, 01+a
Engi neer 18. 09 4.01+a
Derrick Operator 16.78 4.01+a
El ectrici an 17. 10 4.01+a
Car penter 16. 68 3.01+a
Mat e 15.70 3. 81+a
Wel der 16. 22 3.81+a
Spi || Barge Operator 16. 45 3.81l+a
Oler 12. 32 3.61+a
Deckhand 11.53 3.61+a
Shor eman 11. 30 3.61+a
Handyman 11.53 3.61+a
Fill Placer 16. 68 4.01+a
Assistant Fill Placer 15.18 4. 01+a
CLAVMSHELL DREDGES:

Oper at or 19. 13 4.01+a
Engi neer 17,11 4. 01+a
Wel der 15. 96 3.81+a
Mat e 15. 37 3.81+a
Oler 12. 32 3.61+a
Deckhand 11.53 3.61+a



Scowman
Handyman

TUGS TENDI NG CLAMSHELL DREDGES:
LESS THAN 600 HP

Tug Master

Tug Captain

Tug Deckhand

TUGS TENDI NG CLAMSHELL DREDGES:
600 HP TO 1350 HP

Tug Mast er

Tug Captain

Tug Deckhand

TUGS TENDI NG CLAMSHELL DREDGES:
GREATER THAN 1350 HP

Tug Master

Tug Captain

Tug Engi neer

Tug Deckhand

STEWARD DEPARTMENT ON

CLAMSHELL DREDGES:
St ewar d

2nd Cook

Ni ght Cook
Messnan

Jani t or

FOOTNOTE:

a. PAI D HOLI DAYS: New Year's Day,

Day, Good Friday, Labor Day,

11.
11.

15.
14.
11.

16.
15.
11.

17.
16.
16.
11.

12.
11.
11.
11.
11.

69
53

34
85
53

30
00
53

34
44
44
53

70
53
53
31
53

Menori a
Thanksgi vi ng

Day. Plus Vacation contribution of 7% of

for all hours worked.

B w s D

w b

wWhMD

Wwwww

Day, |ndependence

.61+a
.61l+a

.01+a
.01+a
.6l+a

.01l+a
.01l+a
.61l+a

.01l+a
.01+a
.01+a
.61l+a

. 81+a
.6l+a
.61+a
.61+a
.61l+a

Day, Chri stmas

straight tinme pay
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SUVA2041A 11/01/1994

HYDRAULI C DREDGES UNDER 20":
Lever man

Engi neer

Derrick Operator

El ectrician

Car penter

Mat e

Wel der

Spi || Barge Operator
Spi der Barge Operator
Tug Master

Tug Mate

St ewar d

Oler

Deckhand

Rat es

14.
14.
13.
13.
13.
12.
12.
12.
12.
.29
11.
10.
10.
. 50

12

53
18
20
45
14
39
78
97
97

76
42
12

Fringes

NNNDNMNNNDDNNNNNNDNDN

. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a



Tug Deckhand
Shor eman
Second Cook
Messnan
Rodman
Handyman

Ni ght Cook
Jani tor/ Porter

DI PPER DREDGES:
Oper at or
Engi neer
Wel der
Mat e
Oler
Deckhand
Launchman
Scowman
Rodman
Handyman

TUGS
(Tendi ng Di pper Dredges)
Tug Master

Engi neer

Tug Mate

Assi st ant Engi neer
Deckhand

Cook

STEWARD DEPARTMENT:
(On Di pper Dredges)
Cook
Mess Cook
Messman and Janitor

DRI LL BOATS:
Engi neer
Bl ast er
Driller

© OO OO oo

13.

12.
11.
11.
.37
.63

o 00 ©

14.
13.
13.

.50
.32
. 50
.32
. 50
. 50
. 50
. 50

.59
14.
12.
12.
10.
. 50
10.
.63
.50
. 50

04
78
39
12

12

16

96
87
75

.27
.74
.61

18
69
69

FOOTNOTES APPLI CABLE TO ALL ABOVE CRAFTS

a. PAI D HOLI DAYS AND VACATI ON
New Year's Day, Menori al

Good Friday, Labor Day,

I ndependence Day,
Thanksgi vi ng Day,
Day; plus vacation contribution of 7% of straight tine
pay for all hours worked.

NNNNMNNDNDNN

NNNDNN N NNNNMNDNNDNNDDNDN

NN N

NDNDN

. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a

. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a

. 96+a

. 96+a
. 96+a
. 96+a
. 96+a
. 96+a

. 96+a
. 96+a
. 96+a

. 96+a
. 96+a
. 96+a

and Chri st mas
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Unlisted classificati ons needed for work not

i ncluded within

the scope of the classifications |listed my be added after

award only as provided in the | abor standards contract

(29 CFR 5.5(a)(1)(Vv)).

cl auses
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In the listing above, the "SU' designation neans that rates
listed under that identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. Oher designations
i ndi cate uni ons whose rates have been determned to be
prevailing.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determ nation

* a survey underlying a wage determ nation

* a Wage and Hour Division letter setting forth a
position on a wage determ nation matter

* a conformance (additional classification and rate)
ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour

Regional O fice for the area in which the survey was conduct ed
because those Regional O fices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initia
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

Wth regard to any other matter not yet ripe for the form
process described here, initial contact should be with the Branch
of Construction Wage Determi nations. Wite to:

Branch of Construction Wage Deterninations
Wage and Hour Division

U. S. Departnment of Labor

200 Constitution Avenue, N. W

Washi ngton, D. C. 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration fromthe Wage and Hour Adm ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Admi ni strator

U. S. Department of Labor

200 Constitution Avenue, N. W
Washi ngton, D. C. 20210

The request should be acconpanied by a full statenment of the
interested party's position and by any infornmation (wage paynent
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Admi nistrator is not favorable, an
interested party nmay appeal directly to the Adm nistrative Review
Board (fornmerly the Wage Appeals Board). Wite to:
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Admi ni strative Revi ew Board

U. S. Departnent of Labor

200 Constitution Avenue, N. W
Washi ngton, D. C. 20210

4.) Al decisions by the Adm nistrative Review Board are final.
END OF GENERAL DECI SI ON

52.232-5001 CONTINUING CONTRACTS (MAR 1995)--EFARS

(a) Thisisacontinuing contract, as authorized by Section 10 of the
River and Harbor Act of September 22, 1922 (33 U.S. Code 621). The payment of some portion of the contract
price is dependent upon reservations of funds from future appropriations, and from future contribution to the project
having one or more non-federal project sponsors. The responsibilities of the Government are limited by this clause
notwithstanding any contrary provision of the "Paymentsto Contractor" clause or any other clause of this contract.

(b) The sum of __$1,000,000 has been reserved for this contract and is available for paymentsto the
contractor during the current fiscal year. It is expected that Congress will make appropriations for future fiscal years
from which additional funds together with funds provided by one or more non-federal project sponsorswill be
reserved for this contract.

(c) Failure to make payments in excess of the amount currently reserved, or that may be reserved from time to
time, shall not entitle the contractor to a price adjustment under the terms of this contract except as specifically
provided in paragraphs (f) and (i) below. No such failure shall constitute a breach of this contract, except that this
provision shall not bar a breach-of-contract action if anamount finally determined to be due as atermination
allowance remains unpaid for one year due solely to afailure to reserve sufficient additional funds therefore.

(d) The Government may at any time reserve additional funds for payments under the contract if there are funds
available for such purpose. The contracting officer will promptly notify the contractor of any additional funds
reserved for the contract by issuing an administrative modification
to the contract.

(e) If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal year,
the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and the amount
of additional funds which will be needed to meet pay ments due or to become due under the contract during that
fiscal year. This notice shall be given not less than 45 nor more than 60 days prior to the estimated date of
exhaustion.

(f) No payments will be made after exhaustion of funds except to the
extent that additional funds are reserved for the contract. The contractor shall be entitled to simple interest on any
payment that the contracting officer determines was actually earned under the terms of the contract and would have
been made except for exhaustion of funds. Interest shall be computed from the time such payment would otherwise
have been made until actually or constructively made, and shall be at the rate established by the Secretary of the
Treasury pursuant to Public Law 92-41, 85 STAT 97, asin effect on thefirst day of the delay in such payment.

(g) Any suspension, delay, or interruption of work arising from
exhaustion or anticipated exhaustion of funds shall not constitute a breach of this contract and shall not entitle the
contractor to any price adjustment under the " Suspension of Work" clause or in any other manner under this
contract.

(h) An equitable adjustment in performance time shall be made for any
increase in the time required for performance of any part of the work
arising from exhaustion of funds or the reasonable anticipation of
exhaustion of funds.

(i) If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of funds,
the Government hasfailed to reserve sufficient additional fundsto cover payments otherwise due, the contractor, by
written notice delivered to the contracting officer at any time before such additional funds are reserved, may elect to
treat hisright to proceed with the work as having been terminated. Such atermination shall be considered a
termination for the convenience of the Government.

(j) If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds required
to meet all payments due or to become due the contractor because of work performed and to be performed under the
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contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce said

reservation by the amount of such excess.
(End of clause)

E4LC11 DEPARTMENT OF LABOR WAGE DECISION (CONSTRUCTION)

Any contract awarded as aresult of this solicitation will be subject to the U.S. Department of Labor Wage
Decision(s) provided in Section 00800, identified as VA020026
E4LC12 REQUIRED INSURANCE

The contractor shall procure and maintain during the entire period of performance under this contract, the following
minimum insurance:

TYPE AMOUNT
Workers Compensation Asrequired by State law
Employer's Liability $100,000 per person
General Liability $500,000 per occurrence

Motor Vehicle Liability
(for each motor vehicle):

Bodily injury or death $200,000 per person
$500,000 per occurrence
Property damage $20,000 per occurrence

Prior to commencement of work hereunder, the contractor shall furnish to the Contracting Officer a certificate or
written statement of the above required insurance. The policies evidencing required insurance shall contain an
endorsement to the effect that cancellation or any material change in the policies adversely affecting the interests of
the Government in such insurance shall not be effective for such period as may be prescribed by the laws of the
State in which this contract is to be performed and in no event less than 30 days after written notice thereof to

the Contracting Officer.

E4LC 14 PERFORMANCE EVALUATION OF CONTRACTOR

Asaminimum, the Contractor's performance will be evaluated upon final acceptance of the work. However, interim
evaluations may be prepared at any time during contract performance when determined to be in the best interest of
the Government. The format for the evaluation will be DD Form 2626, and the Contractor will be rated either
"Qutstanding," "Satisfactory," or "Unsatisfactory" in the areas of Contractor Quality Control, Timely Performance,
Effectiveness of Management, Compliance with Labor Standards, and Compliance with Safety Standards. The
Contractor will be advised on any unsatisfactory rating, either in an individual element or in the overall rating, prior
to completing the evaluation; all contractor comments will be made a part of the official record. In compliance with
DOD FAR Supplement 236.201, Performance Evaluation Reports will be available to all DOD Contracting Offices
for their future use in determining contractor responsibility.

E4LC15 LOCATION OF SITE ON A GOVERNMENT RESERVATION

The site of the work is on agovernment reservation and all rules and regulations issued by the Commanding Officer
covering general safety, security, and sanitary reguirements, etc., shall be observed by the contractor.
E4LC16 ACCIDENT PREVENTION PLAN

In accordance with the clause entitled " Accident Prevention," the contractor will not be allowed to commence work
on the job site until an acceptabl e accident prevention plan has been submitted. The contractor will receive official
notification of the acceptance of his accident prevention plan.
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E4LC26 SMALL BUSINESS STANDARD FOR DREDGING
(@) FAR 52.219-1, SMALL BUSINESS PROGRAM REPRESENTATION, provides the SIC Code and small
business size standard for dredging.

(b) Additionally, to be considered small, afirm must perform at |east 40% of the y ardage with its own dredging
equipment or equi pment owned by another small dredging firm.
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E4LC28 IDENTIFICATION OF CORRESPONDENCE

All correspondence and data submitted by the contractor under this contract shall reference the contract number.
E4LC29 AGENTS

Offers signed by an Agent must be made in the name of the Principal and must be accompanied by evidence of said
Agent’ s authority to act on behalf of its Principal.

E4LC42 CONTRACTOR PLANT IDENTIFICATION

The contractor's company name/logo shall be permanently and prominently affixed to the port and starboard sides of
floating plant and to each side of all land vehicles deployed on an assigned project site. All floating plant shall
clearly and conspicuously display Coast Guard personnel rating capacities.

E4LC46 UNAUTHORIZED INSTRUCTIONS FROM GOVERNMENT OR OTHER PERSONNEL

The contractor shall not accept instructions issued by any person, employed by the U.S. Government or otherwise,
other than the Contracting Officer or the Authorized Representative of the Contracting Officer acting within the
limits of his'her authority as defined in the Designation of Authority letter. A copy of the Designation of Authority
letter will be furnished to the contractor at time of contract award.

E4LC49 DESIGNATION OF AUTHORIZED REPRESENTATIVE OF THE CONTRACTOR

The Contractor shall assign a number or employee who will act as Project Manager during the course of this contract
or during the course of adelivery order. This official shall be responsible for affording liaison between the contract

forces and the contracting office(s). This designation shall be in writing with a copy furnished to the Contracting
Officer.



TECHNI CAL SPECI FI CATI ONS
FOR
MAI NTENANCE DREDG NG
CHI NCOTEAGUE | NLET
ACCOVACK COUNTY, VIRG NI A

PREPARED AND
| SSUED BY
DEPARTMENT OF THE ARMY
NORFOLK DI STRI CT, CORPS OF ENG NEERS
OPERATI ONS BRANCH
WATERFI ELD BUI LDI NG
803 FRONT STREET
NORFOLK, VIRG NI'A 23510-1096



SECTI ON

TECHNI CAL SPECI FI CATI ONS
MAI NTENANCE DREDGI NG
CHI NCOTEAGUE | NLET
ACCOVACK COUNTY, VIRG N A

TABLE OF CONTENTS

TI TLE

DIVISION 1 - GENERAL REQUI REMENTS

01005
01200
01270
01330
F4025
F4288
01355

01451
01500
01850

Speci al Work Requirenments and Restrictions
Proj ect Meetings

Measur ement and Paynent

Subm ttal Procedures

Transm ttal Form 4025 (Sanple Only)

Subm ttal Register Form 4288-R (Sanmple Only)
Envi ronment al Protection

Virginia Water Protection Permt

Virginia Marine Resources Pernmt
Contractor Quality Control

Tenporary Construction Facilities

Drawi ng | ndex

DIVISION 2 - SITE WORK

02881
02882

Dr edgi ng
Dredged Material Placenent

DI VI SIONS 3 THROUGH 16

These Divi si ons not used

TABLE OF CONTENTS PAGE 1



SECTI ON 01005
SPECI AL WORK REQUI REMENTS AND RESTRI CTI ONS
4/ 02
PART 1 GENERAL
1.1 Special Work Requirenments

The work consists of dredgi ng Chincoteague Inlet Quter Channel
to the depth indicated. The Contractor shall performthe
schedul ed work with a hopper dredge and pl ace dredged materi al
in the Governnent-furni shed beach placenent area at WAl l ops

| sland as indicated. Dredged material to be placed on the
beach shall be transported to a punp out buoy to be provided
by the Contractor. The material shall then be carried fromthe
punp out buoy to the beach by hydraulic pipeline and deposited
within the designated beach placenent area as indicated and
specified. Al dredging, transport and placenment of dredged
mat eri al under this contract shall be in conpliance with all
conditions set forth in the Virginia Departnment of
Environmental Quality Water Protection Permt and the Virginia
Mari ne Resources Commi ssion Permt that are included as a part
of this contract at the end of SECTI ON 01355 ENVI RONVENTAL
PROTECTI ON. The contract plans and specifications have been
prepared to conply with these permts which were established
during the planning and devel opment of this project. The
Contractor is advised that any deviations fromthe
constructi on methods and procedures indicated by the plans and
specifications that are not prior approved in witing by the
Contracting Oficer, and any non-conpliance with or violation
of the conditions stated in the permts, shall be cause for
the Contracting Oficer issuing a stop work order. Any stop
work orders issued for these causes will not be subject to
time extensions or cost recovery by the Contractor. Any non-
conpliance with or violation of the conditions stated in the
permts noted herein may result in revocation of the permts
for the project and may result in crimnal and civil penalties
agai nst the Contractor.

1.1.1 Order of Whrk

The work consists of a single dredging area. The Contracting
O ficer may direct the dredging as required to achieve a
dredged channel with a m nimum depth of 17 feet bel ow nean

| ower | ow water (NOS) with 1 foot of allowable overdepth and a
channel width of 200 feet.
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1.1.2 Dredged Material Placenment in the Governnent-furnished
Beach Pl acenent Area

The Government-furni shed Beach Pl acenent Area is |ocated on
Wal | ops Island and is the property of the National Aeronautic
and Space Adm nistration (NASA) and managed as the Goddard
Space Flight Center (GSFC). The beach placenent area is not
accessible to the general public; however, personnel of GSFC
may be traversing the area and the Governnent w || not
undertake to exclude these personnel, the public or restrict
public access to the site during the work. The Contractor
shall fully conply with the security provisions of GSFC, OSHA
safe working practices, and the Safety and Acci dent Prevention
requi rements of these specifications. The Contractor shal
enpl oy the use of signs, barricades, barriers, flagnen, and
any other devices and measures required to assure public and
wor ker safety at the beach placenent area at all tines.
Contractor vehicle entry and personnel activities are
restricted, with availability to the GSFC governed by badges
and pernmits issued by GSFC in accordance with the requirenents
of the GSFC Security Manual. Security of the facility is

adm nistered in the Ofice of Security Services by Cube

Cor poration; accordingly, all access and work activities on
Val | ops Island that are within the controlled security

| ocations shall be conducted in accordance with the

requi rements and regul ations for the facility through this

O fice. Prior to access to the GSFC Facility, all enployees nust
have their names and current personal identification
information submtted to the GSFC Facilities Engineering Ofice,
attention Jerry Wall, tel ephone (757) 824-1232. All nanes nust
be submtted on letterhead for their conpany and co-signed by
the Contracting Officer’s Representative. This |isting of

enpl oyees nust go through the security screening process of
the GSFC before badges will be issued and access of

enpl oyees all owed. The Contractor is responsible for
initiating the security access requirenments for his enpl oyees
and any expense or delays in obtaining this access shall be
the responsibility of the Contractor and no cause for clains
agai nst the Governnent. All requirenents of the GSFC to be
foll owed by the Contractor, including enployees and pl ant
access/ egress requirenents, shall be included in the
Contractor’s Work Plan, Activity Hazard Anal ysis, and
coordinated with the Daily Report of Operations. Al |ighting
associated with the project shall be limted to the i medi ate
area of active construction only. Such lighting shall be
shi el ded, | ow pressure sodium vapor |lights directed to the
maxi mum extent practical towards the ocean to mnim ze
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illum nation of the beach area. Red filters shall be placed
over vehicle headlights of the Contractor’s plant and

equi pment used on the beach. Lighting on offshore equipnment
shall be simlarly mnimzed through reduction, shielding,

| owering, and appropriate placenment of lights to avoid
excessive illum nation of the water.

1.1.3 Noise Control and Abat enent

The Contractor shall enploy the use of properly installed and
mai nt ai ned nmufflers, silencers, and manufacturer's reconmmended
sound suppressors on all plant, machi nery, and equi pnent used
on this work. The use of sound signals such as whistles,
horns, or bells shall not be used if two-way radio

comruni cati on can acconplish the required function. The
Contractor shall not use sound signals, with the exception of
t hose signals required for vessel operations by the U S. Coast
Guard, during the tinme between sunset and sunri se.

1.1.4 Cooperation with other Contractors

During the period of this contract, other contracts nay be in
force for the construction of other features of work on or

adj acent to the site of work being acconplished under this
contract. The Contractor shall arrange his plant, and shall
schedul e and performthis work, so as to effectively cooperate
with all other contractors and Governnent agenci es.

1.1.5 Coordi nati on Bet ween Contractors

It shall be the responsibility of the Contractor on this
contract to be fully informed of the extent of the limts of
work to be performed by other contractors. Should there be
any conflict between these limts, the Contractor shal

i medi ately notify the Contracting O ficer of the conflict,
and the Contracting O ficer's decision shall be final.

1.2 NOTI FI CATI ONS OF | NTENT TO DREDGE AND REPORTS OF DREDG NG

A notification giving the date and | ocation the Contractor
intends to start dredging shall be prepared and sent to the
agenci es as specified below for each respective agency. Upon
conpl etion of dredging, the Contractor shall prepare a Report
of Dredging giving all data as indicated and sent to the
Virginia Departnment of Environnmental Quality as specified.
When the Contractor sends a Notification or Report to a
respecti ve agency, a copy shall at the same tinme be furnished
to the Contracting Officer. The Contractor shall include the
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Virginia Water Protection (VWP) Pernmit Nunber on all
Notifications and Reports.

1.2.1 Notification of Dredging to the Virginia Departnent of
Envi ronmental Quality

The Contractor shall notify the Virginia Departnent of
Environmental Quality, attention Bert Parolari, 5636 Southern
Boul evard, Virginia Beach, Virginia 23462, in witing, at

| east 15 cal endar days prior to commencenent of dredging
operations under this contract.

1.2.2 Report of Dredging to the Departnent of Environnental
Quality

The Contractor shall notify the Virginia Departnent of
Environmental Quality, attention Bert Parolari, 5636 Southern
Boul evard, Virginia Beach, Virginia 23462, in witing, wthin
30 cal endar days of conpletion of dredging operations. The
Contractor shall include in the Report the follow ng
information to the Virginia Departnent of Environmenta

Quality:
(a) Date on which dredgi ng operations started.
(b) Date on which dredgi ng operations were conpl et ed.
(c) Amount of material dredged (in cubic yards).

1.2.3 Notification of Intent to Dredge to the Virginia Mrine
Resources Comm ssion — Habitat Managenent Division

The Contractor shall notify the Virginia Mari ne Resources
Comm ssi on, Habitat Management Division, attention Tony
Wat ki nson, 2600 Washi ngton Avenue, Post O fice Box 756,
Newport News, Virginia 23607-0756, in witing, at |east 15
cal endar days prior to commencenent of dredging operations
under this contract.

1.3 PHYSI CAL DATA

1.3.1 Physical Conditions Information

The physical conditions indicated on the drawings and in the
specifications are the result of site investigations and
surveys. Information and data furnished or referred to bel ow
is furnished for the Contractor's information; however, it
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shal | be expressly understood that the Governnent will not be
responsi ble for any interpretation or conclusion drawn from
this informati on or data by the Contractor

1.3.2 Weather Conditions |Information

Conpl et e weat her forecasts, records and reports may be
obtained fromthe National Wather Service in Wakefield,
Virginia, telephone (757) 899-4200, Menu sel ection service or
operator assisted as applicable. The Contractor shall satisfy
himself as to the hazards likely to arise fromthe weat her
conditions during the dredging peri od.

1.3.3 Weat her/ Physical Conditions

The | ocations of the work are tidal and exposed. Severe w nds
may cause suspension of work for short periods. The

approxi mate nmean range of tide at each site is noted on the
respective drawi ngs. Tidal currents are not of sufficient
velocity to interfere with dredgi ng operati ons.

1.3.4 Condition of Dredging Area

The drawi ngs show the condition of the channel at the time of
the nost recent survey. The condition of the dredging area
will be verified by a survey made i mmedi ately before dredgi ng.
The Contracting O ficer may realign the channel based on the
bef ore dredgi ng surveys and require the Contractor to dredge
the realigned channel as if it were the channel described in
the contract plans and specifications. There are not any
known cabl es, pipes, bridges, or tunnels that cross the area
to be dredged.

1.3.5 OQObstruction of Channel

The Governnment will not undertake to keep the area of channels
free fromvessels or other obstructions, except to the extent
of such regulations, if any, as may be prescribed by the
Secretary of the Arny, in accordance with the provisions of
Section 7 of the River and Harbor Act, approved 3 August 1917.
The Contractor will be required to conduct the work in such
manner as to obstruct navigation as little as possible, and in
case the Contractors' plant so obstructs the channel as to
make difficult or endanger the passage of vessels, said plant
shall be pronptly noved on the approach of any vessel to such
and extent as may be necessary to afford a practicable
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passage. Upon the conpletion of the work, the Contractor
shall promptly remove his plant, including ranges, buoys,
pil es, and other marks placed by himunder this contract in
navi gabl e water or on shore.

1.3.6 Responsibility

The Contractor shall hold and save harm ess the United States,
its officers, and enployees fromall clains that may arise as
a result of the Contractor's negligence in connection with the
wor k performed under the contract, from nonconpliance by the
contractor with the provisions of the contract draw ngs and
specifications, or fromthe instruction of the Contracting

O ficer.

1.3.7 Channel Traffic

The vessel traffic to be encountered during dredging
operations consists of large comercial fishing vessels, US.
Coast Guard vessels, various smaller fishing vessels and

pl easure craft. The Contractor shall expect that the traffic
wi || cause periodic delays and interruptions of his
oper ati ons.

1.3.8 Oyster Grounds

There are no known oyster grounds in the vicinity of the areas
to be dredged.

1.4 LAYOUT OF WORK AND SURVEYS
1.4.1 General

The Contractor shall be responsible for the |ayout of all work
and have all markings placed in the field marked by a |icensed
Pr of essi onal Engi neer or Surveyor currently licensed in the
Commonweal th of Virginia. The markings shall be placed in the
i medi ate work areas only and shall be renoved once a work
area has been accepted. The Governnent will establish the
tide staff gauge within vicinity of the dredging area at the
Har bor of Refuge. The in-place markings shall be verified by
t he Governnent before dredging and dredged materi al placenent
operations commence. The Contractor shall provide the
Contracting Oficer witten notice at |east 14 cal endar days
in advance of commencenent of dredgi ng and dredged nateri al

pl acenent operations to assure the conpletion of the initial

SECTI ON 01005 PAGE 6



Governnment verification review. The Government shall verify
all remai ning markings as the dredgi ng and dredged materi al

pl acenment operations are allowed to proceed. As applicable,
the Government will furnish within 14 cal endar days of receipt
of a witten request by the Contractor, the corner point
coordi nates for each contract dredgi ng area or acceptance
section, and the coordinates and nmonunent descriptions for the
exi sting horizontal control within vicinity of the work areas.
Al l requests shall be addressed to U. S. Arny Corps of

Engi neers, Norfolk District, Operations Branch, Navigation
Support and Survey Section, CENAO TS-ON, 803 Front Street,
Norfol k, Virginia 23510-1096. Point of contact concerning
this request is Chief, Navigation Support and Survey Secti on,
t el ephone (757) 441-7125, or FAX (757) 441-7664. The
Contractor shall be responsible for using this information to
dredge within the areas and prisnms as shown, and to deposit
the dredged material at the locations indicated. The
Contractor shall establish and maintain at his own expense al
mar ki ngs of the dredging and pl acenent areas and shall renove
sane upon conpl etion of the work. The contract conpletion
time will not be extended due to failure of the Contractor to
adequately establish and nmaintain his markings of the work
areas.

1.4.1.1 Electronic Survey and Positioning Systens

When the Contractor utilizes electronic survey and positioning
systens to perform dredgi ng and dredged material placenment
operations, all work acconplished with the use of the systens
shall be reviewed and certified as accurate by the
Contractor's Quality Control Manager. This signed
certification shall be submtted as a part of the Daily Report
of Operations in accordance with the requirenments of SECTI ON
01451 to assure that all work perfornmed with the use of the
equi pnent and systens neets contract requirenents.

1.4.2 Before Dredging Survey

The Contractor shall give the Contracting Oficer witten
notice at | east 14 cal endar days prior to arrival of the
dredge plant at the first work area or acceptance section, and
shall furnish witten notice at |east 14 work days in advance

of need for subsequent before dredging surveys. It is
under st ood that the surveys nade in response to notice by the
Contractor will constitute the before dredgi ng survey and that

any subsequent surveys occasi oned through Contractor del ays
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will be charged against the Contractor at a rate of $3,000 per
day. The Contracting O ficer will not be responsible for any
del ays in the commencenent of work caused by inconplete
surveys if the Contractor fails to provide adequate advance
written notice as specified.

1.4.3 Datum and Bench Marks

The plane of reference shall be nmean | ower | ow water (M.LW as
establi shed by National Ocean Service (NOS), as used on the
drawi ng and in these specifications. The following |listed
benchmark is referenced on the drawi ng and shall be used by
the Contractor for the |locations specified:

BENCHMARK: NOS “863-0316-B 1977"
ELEVATI ON: +6. 45 feet above M.LW ( NOS):

The benchmark is | ocated at the south end of Chincoteague
| sl and near the Harbor of Refuge. The nonunent is a
standard NOS tidal disk set in concrete 200 feet

sout hwest of the entrance to the Harbor of Refuge, 57.3
feet sout heast of the southeast corner of a bath house on
Tull’s Canp Site, 18.4 feet south of the centerline of
Main Street (State Road 2114), and 0.3 foot below the
surface of a small ridge.

1.4.4 Use of Coast Guard Navigation Aid Structures

The Commander, Fifth Coast Guard District, has authorized the
Norfol k District, Corps of Engineers, and its Contractors to
use fixed Federal aids to navigation structures, established
and mai ntained by the U S. Coast Guard, for support of
tenporary dredgi ng tide gauges when perform ng Federal
dredgi ng operations. If a Contractor chooses to use navigation
aid structures for this purpose, he shall abide by the

foll owi ng requirenents:

a. The Contractor shall advise the Commander, Fifth Coast
Guard District, Aids to Navigation Branch, Federal Building,
431 Crawford Street, Portsnouth, Virginia 23704, in witing,
of his intention to attach tide gauges to navigation aid and
structures, prior to commencing a dredging project. This

notice shall include the name of each aid to navigation to
whi ch tide gauges are to be attached, and the antici pated
dates the gauges will be attached and renoved. A copy of this

notice shall be furnished at this time to the Contracting
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Officer.

b. The Contractor shall be required to renove any
tenporary tide gauges i medi ately upon conpl etion of dredging
operations and denpbilization of dredging plant. The
Contractor shall at his expense repair or replace any aids
t hat he has danmaged or destroyed as a result of the
Contractor's use of such aids.

c. This provision refers only to Federal aids to
navi gati on structures and does not authorize the Contractor to
utilize aids that are not established and mai ntai ned by the U.
S. Coast CGuard. This provision also does not authorize the
Contractor to utilize Federal navigation aid structures for
any purposes other than the support of tenporary tide gauges.

1.5 ACCOMMODATI ONS AND SUBSI STENCE ABOARD DREDGE FOR
CONSTRUCTI ON REPRESENTATI VES

1.5.1 Accomodati ons

(a) Work Space - The Contractor shall furnish regularly
to Governnent construction representatives on board the dredge
a suitable working and storage space, equi pped and nmai nt ai ned
to the satisfaction of the Contracting O ficer or his
representative. As a mninumthe facilities shall include a
desk with chair for plan study, and a file drawer,
approxi mately 15" by 24", capable of being |locked with a
padl ock. The worki ng space need not be a separate room but
shall be properly lighted, ventilated, and heat ed.

(b) Cellular Tel ephone and FAX Machi ne - The Contractor
shal |l provide a cellular phone and FAX machi ne aboard the
dredge which shall be made available for official use by the
Governnment | nspectors on a 24-hour a day basis to exclusively
conduct Governnent business and energency calls.

1.5.2 Subsistence

I f the Contractor maintains on this work an establishment for
t he subsistence of his own enpl oyees, he shall, when required,
furnish to inspectors enployed on the work, and to al
Government agents who may visit the work on official business,
meal s of a quality satisfactory to the Contracting O ficer

The neals furnished will be paid for by the Government at a
rate of $5.00 for breakfast, $5.00 for lunch, and $14.00 for
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supper.
1.5.3 Costs

The entire cost to the Contractor for furnishing, equipping,
and mai ntaining the foregoing accommodati ons shall be included

in the contract price. |If the Contractor fails to neet these
requi renents, the Contracting Officer will secure the
facilities referred to above, and their costs will be deducted

from paynents due to the Contractor
1.6 | NSPECTI ON
1.6.1 General

The presence of the construction representative shall not
relieve the Contractor of responsibility for the proper
execution of the work in accordance with the specifications.
The Contractor will be required:

a. To furnish, on the request of the Contracting O ficer
or any construction representative, the use of such boats,
boat men, |aborers, and material formng a part of the ordinary
and usual equi prent and crew of the dredgi ng plant as may be
reasonably necessary in inspecting and supervising the borrow
wor k ar eas.

b. To furnish, on the request of the Contracting O ficer
or any construction representative, suitable transportation
fromall points within the beach fill placenent area, to and
fromthe various pieces of plant and the staging areas, and
within the materi al placenment area as nay be reasonably
necessary in inspecting and supervising the beach fill work.
Shoul d the Contractor refuse, neglect, or delay conpliance
with these requirenents, the specific facilities my be
furni shed and naintai ned by the Contracting O ficer, and any
resultant cost incurred by the government will be deducted
from any anpbunts due or to becone due the Contractor

1.6.2 Hours of Work

The Contractor will be allowed to perform work 24 hours per
day, seven days per week, including holidays, for the entire
performance period, except as may be otherw se directed by the
Contracting Oficer. The Contractor is infornmed there are
special security requirenents to be followed for night work
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The precautions for working at night and any special work
measures required of the Contractor to perform work during
this period shall be coordinated with the Ofice of Security
Services and Facilities Engineering Ofice prior to scheduling
t he work and coordinated with his Progress Schedul e and
Activity Hazard Anal ysis. Adequate lighting in conpliance with
all OSHA Regul ati ons and Coast Guard Regul ati ons for thorough
i nspection of night operations and public safety shall be
provi ded by the Contractor at his expense.

1.7 CONTINU TY OF WORK

Payment will not be made for work done in any area designated
by the Contracting O ficer until the full depth required under
the contract is secured in the whole of such areas, nor wll
paynment be nmade for excavation in any area not adjacent to and
in prolongation of areas where full depth has been secured
except by decision of the Contracting O ficer. Should any
such nonadj acent area be excavated to full depth during the
operations carried on under the contract, paynment for all work
therein may be deferred until the required depth has been nade
in the area intervening. The Contractor nay be required to
suspend dredging at any time when for any reason the gages or
ranges cannot be seen or properly followed.

1.8 SHOALI NG
1.8.1 Shoaling Prior to Dredging

The drawi ngs and quantity estinates are based on the condition
of the channel at the tine of the npbst recent surveys;

however, the actual quantities to be dredged will be conputed
from surveys nmade i nmedi ately before dredgi ng. Any shoaling

t hat has devel oped, subsequent to the surveys indicated on the
drawi ngs and contiguous to the areas indicated to be dredged
under this contract, shall be renmoved by the Contractor at the
contract unit price for dredging, including any applicable
unit price adjustnents if so directed by the Contracting

O ficer. Any such shoaling within contiguous areas wll be
included as part of the required dredging prismfor the

pur poses of CONTRACT CLAUSE "VARI ATI ON | N ESTI MATED
QUANTI TI ES".

1.8.2 Shoaling Subsequent to Dredging
| f, before the contract is conpleted, shoaling occurs in any
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section previously accepted, including shoaling in the
finished basin, because of the natural |owering of the side

sl opes, redredging at contract price, including any applicable
unit price adjustnents, wthin the limt of available funds,
may be done if agreeable to both the Contractor and the
Contracting Officer.

1.9 FINAL EXAM NATI ON AND ACCEPTANCE

As soon as practicable after the conpletion of the entire work
or any portion of the work which in the opinion of the
Contracting Oficer will not be subject to danage by further
operations under the contract, such work will be thoroughly
exam ned at the cost and expense of the Governnent by
soundi ng, as determ ned by the Contracting O ficer. Should
any shoals, lunps, or other lack of contract depth be

di scl osed by this exam nation, the Contractor will be required
to renove sane by dredging at the contract rate for dredging,
but if the bottomis soft and the shoal areas are small and
formno material obstruction to navigation, the renoval of
such shoal may be waived at the discretion of the Contracting
O ficer. The Contractor shall provide adequate advance notice
to the Contracting O ficer of the conpletion of dredging of
each acceptance section to insure prompt performance of the
after dredgi ng acceptance surveys. The Contractor shall
provide the notice in witing at |east 10 cal endar days in

advance of anticipated conpletion of each section of work. |If
the Contractor fails to provide this advance notice, the
Contracting Oficer will not be responsible for any del ays
caused by inconplete surveys. The Contractor will be notified

when soundi ngs are to be made, and may acconpany the survey
party. \When the area is found to be in satisfactory
condition, it will be accepted. Should nore than two soundi ng
operations by the Governnent over an area be necessary by
reason of work for the renoval of shoals disclosed at a prior
soundi ng, the cost of such third and any subsequent soundi ng
operations will be charged agai nst the Contractor at the rate
of $3,000 per day for each day in which the Governnent Pl ant
is engaged in sounding or is enroute to or fromthe site or
held at or near the said site for such operations. Final
acceptance of the whole or a part of the work and the
deductions or corrections of deductions made thereon will not
be reopened after having once been made, except on evidence of
col l usion, fraud, or obvious error, and the acceptance of a
conpl eted section shall not change the tinme of paynent of the
retai ned percentages of the whole or any part of the work.
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1.10 CERF | MPLEMENTATI ON

The owner of the hopper dredge nust have an active Basic
Ordering Agreenent (BOA) for the hopper dredge(s) on file with
the Corps. The Contractor shall be obligated to make the
hopper dredge(s) available to serve in the Corps of Engineers
Reserve Fleet (CERF) at any tinme that the hopper dredge(s) is
perform ng work under this contract. Wen the Contracting

O ficer is notified of the decision to activate the dredge(s)
into the CERF, he shall take appropriate action to release the
dredge(s). He may then extend or term nate the contract to

i npl ement whi chever action is in the best interest of the
Governnent. The CERF Contractor shall also be subject to the
foll ow ng conditions:

a. The Director of Civil Wrks may require the Contractor
to perform energency dredgi ng at another CONUS (48 conti guous
states) site for a period of time equal to the remaining tine
under this contract at the date of notification plus up to
ninety (90) days at the previously negotiated rate which
appears on the schedule of prices in the BOA,

b. The Chief of Engineers may require the Contractor to
perform emergency dredgi ng at an OCONUS (Qutsi de CONUS which
i ncl udes Al aska, Hawaii, Puerto Rico, the Virgin |Islands, or
U.S. Trust Territories) site for a period of time equal to the
time remai ning under this contract at the date of notification
plus up to one hundred eighty (180) days at the negoti ated
rate whi ch appears on the schedule of prices in the BOA.

c. The CERF will be activated by the Chief of Engineers
or the Director of Civil Wrks; then the Contracting O ficer
wll notify the Contractor. Fromthe time of notification,
the sel ected hopper dredge(s) nust depart for the emergency
assignment within seventy-two hours for CONUS or ten days for
OCONUS assi gnnent s.

d. Aconfirmng delivery order will be issued pursuant to
the Basic Ordering Agreenment (BOA) by the Ordering Contracting
Officer. Such delivery order shall utilize the schedul e of

rates in the BOA for the specific hopper dredge(s).
e. If during the tinme period specified in a, b, or c,

above, a CERF vessel(s) is still required, the contract
performance may be continued for additional tinme by nutual
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agreenment .
1.11 SIGNAL LI GHTS

The Contractor shall display signal |ights and conduct his
operations in accordance with the General Regul ati ons of the
Departnment of the Arny and of the Coast Guard governing |ights
and day signals to be displayed by towing vessels with tows on
whi ch no signals can be displayed, vessels working on wecks,
dredges, and vessels engaged in |laying cables or pipe or in
submari ne or bank protection operations, |ights to be

di spl ayed on dredge pipe |lines, and day signals to be

di spl ayed by vessels of nore than 65-feet in | ength noored or
anchored in a fairway or channel, and the passing by other
vessels of floating plant working in navigable channels, as
approved by the Secretary of the Arny and the Commandant,

U S. Coast Guard.

1.12 SAFETY AND ACCI DENT PREVENTI ON
1.12.1 Safety Plan

The contractor shall not comence work at a job-site prior to
the Governnent's review of an acceptable contractor accident
prevention plan per the US Arny Corps of Engineers Safety and
Heal t h Requi renments Manual (EM 385-1-1) and di scussion of the
accident prevention plan at a prework neeting. Allow five
days for Governnment review of the accident prevention plan.

1.12.2 Conflicts

The Contractor shall conply with Occupational Safety and
Health Act (OSHA) Standards, Coast Guard, as well as the Corps
of Engi neers Safety and Health Requirenents Manual (EM
385-1-1). When a conflict exists between Corps of Engineers
Saf ety and Heal th Requirenents Manual, nationally recognized
consensus standards, or the contract plans and specifications,
the nost stringent requirenents as determ ned by the
Contracting Officer will govern.

1.12.3 Corps of Engineers Standards

Corps of Engi neers Manual EM 385-1-1, 1996 edition, is hereby
suppl enmented or revised as foll ows.

1.12.3.1 Activity Hazard Anal ysi s
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Based on the construction schedule, the Contractor shall

submt an activity hazard analysis of each major phase of work
prior to entering that phase of activity. The analysis shal
include major or minor hazards, as well as conmmonly recurring
deficiencies that m ght possibly be encountered for that
operation, and shall identify proposed nmethods and techni ques
of acconplishing each phase in a safe manner. At the end of
this SECTION is a sanple Activity Hazard Anal ysis Form show ng
a sanpling of those activities, hazards, and actions to take
to avoid hazards for simlar work on this contract as required
by the technical specifications. The Contractor is inforned
this sanple formdoes not list all items that nmay be required
of the Contractor for this contract; however, the Contractor
shall utilize this formas a guide to provide, with his CQC

Pl an and Safety Plan for approval, a conplete Activity Hazard
Anal ysis of the schedul ed work for the duration of the
contract. The Project Superintendent and the Corps of

Engi neers Project Inspector shall sign the analysis. A copy
of the analysis shall be kept on the job site and revi ewed
with enpl oyees during orientation and during weekly safety
meeti ngs.

1.12.3.2 Means of Escape for Personnel Quartered, or Working
on Floating Pl ant

Two means of escape shall be provided for assenbly, sleeping,
and nmessing areas on floating plant. For areas involving 10 or
nore persons, both nmeans of egress shall be through standard
Size doors opening to different exit routes. Where nine or
fewer persons are involved, one of the neans of escape may be
a wi ndow (m ni mum di mensi ons 24 inches by 36 inches) that
leads to a different exit route.

1.12.3.3 Energency Alarnms and Signals

(a) Enmergency Alarns - Alarns shall be installed and
mai ntai ned on all floating plant requiring a crew where it is
possi bl e for either a passenger or crewman to be out of sight
or hearing fromany other person. The alarm system shall be
operated fromthe primary electrical systemw th standby
batteries on trickle charge that will automatically furnish
the required energy during an electrical-systemfailure. A
sufficient nunber of signaling devices shall be placed on each
deck so that the sound can be heard distinctly at any point
above the usual background noise. All signaling devices shal
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be so interconnected that actuati on can occur from at | east
one strategic point on each deck.

(b) Fire Alarm Signals - The general fire al arm signal
shall be in accordance with Coast Guard Rul es and Regul ati ons
for Cargo and M scel | aneous Vessel s.

(c) Abandon Ship Signals - The signal for abandon ship
shall be in accordance with the reference cited in (b) above.

(d) Man-Overboard Signal - Hail and pass the word to the
bridge. All personnel and vessels capable of rendering
assi stance shall respond.

1.12.3.4 Hurricane Pl an

A detailed plan for protection and evacuati on of personnel and
plant in the event of an inpending hurricane or stormshall be
submtted for approval as a part of the Contractor's Accident
Prevention Program The plan shall include as a m nimum

(a) The time each phase of the plan will be put in
effect. The tinme shall be the nunber of hours remaining for
the stormto reach the worksite if it continues at the
predi cted speed and direction.

(b) The safe harbor for personnel and plant specifically
identified.

(c) The nanme of the boat that will be used to nove the
plant, its type, capacity, speed, and availability.

(d) The estinmated time necessary to nmove the plant to the
saf e harbor after novenent is started.

1.12.3.5 Equi pnment and Machi nery Operator Authorization
The Contractor shall submt a |ist of designated personnel
qualified and authorized to operate machinery and equi pnent.
The list shall be maintained at the job site in a current
status at all tines.

1.12.3.6 Head Protection (Hard Hat)

The entire work site under this contract is designated as a
hard hat area. The Contractor shall post the area in
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accordance with the requirenments of EM 385-1-1, and shal
insure that all prime and subcontractor personnel, vendors and
visitors utilize hard hats while within the project area.

1.12.3.7 Attendance at Safety Meetings

In order to allow for maxi num attendance at weekly tool box
(Safety) neetings, and nonthly supervisor neetings by Corps of
Engi neers personnel, Contractors shall notify the Contracting
O ficer 5 cal endar days prior to the start of work, of the
time and | ocation of all such schedul ed neetings. The
contractor shall keep m nutes and provide copies to al

parti es attending.

1.12.4 Hopper Dredge and Attendant Pl ant
1.12.4.1 Equi prent and Machi nes
Al'l operabl e equi prent and nachi nes, shall be checked for:

(a) Manufacturer's safety instructions, permanent-nounted
and easily read.

(b) Guard Rails and life-lines at overboard access areas,
as applicable.

(c) Cover exposed noving parts with safety-guards to
prevent someone from accidentally stepping or falling on them

1.12.5 Dozers, Front-End Loaders, Backhoes, and O her
VWheel ed- Tract Machi nes

Dozers, front-end | oaders, backhoes, and ot her wheel ed-tract
machi nes operated on the beach shall be equi pped with rollover
protection and seatbelts. All rotating or reciprocating
parts, and any parts subject to high operational tenperatures
that are of such nature or so |located as to be or becone a
hazard to the operating or attending personnel, shall be
substantially guarded and insulated to the extent necessary to
elimnate the hazard. Wl king or working surfaces and

pl atforns shall be of an anti-skid type.

1.12.5.1 Checks

All front end | oader-backhoe machi nes and ot her machi nes, such
as tractors that utilize a backhoe attachnent, shall be
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checked for:
(a) Exposed backhoe boom swi ng foot pedals.

(b) Backhoe boom swing | ever that can be reached by a man
standi ng on the ground or on the outrigger support bracket.

1.12.5.2 Controls
Where these conditions exist, guards shall be fabricated to:

(a) Cover over exposed foot pedals to prevent sonmeone
fromaccidentally stepping on them

(b) Enclose the swing lever so as to preclude operation
fromthe ground or fromthe outrigger support bracket.

1.12.6 Crawl er-, Truck-, and Wheel - Mount ed Cr anes

(a) When a crane is perform ng duty cycle work (such as
clanmshell, dragline, grapple, or pile driving) it does not
require anti-two bl ock equipnent. |[If the crane is required to
make a non-duty cycle lift (for exanple, to |lift a piece of
equi pnment, a tool box, or supplies), it will be exenpt from
the anti-two bl ock equi pnment requirenents if the foll ow ng
procedures are inplenented:

(1) an international orange warning device (warning
flag, warning tape, or warning ball) is properly secured to
the hoist line at a distance of 8 to 10 feet above the hoi st

rigging;

(2) the signal person (or an individual designated as
t he signal person) acts as a spotter to alert the crane
operator with a "STOP" signal when the warning device
approaches the boomtip and the crane operator ceases hoisting
functions when alerted of this; and

(3) while the non-duty cycle lift is underway, the
signal person shall not stand under the |oad, shall have no
duti es other than signal person, and shall conply with the
signaling requirenents of EM 385-1-1,;

(b) Anti-two block devices are al ways required when
hoi sti ng personnel by crane or derrick.
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1.12.7 Diving Operations

Al'l diving operations shall be planned in accordance with the
Cor ps of Engi neers Safety Manual EM 385-1-1 and nust be
limted to those tasks that cannot be acconplished in any

ot her manner. The Contractor shall submt for approval al

i nformation which muy affect the work to be acconplished,

i ncludi ng divers nanes, nedical exam nation reports,
qualifications of all divers and top-side tenders to be

enpl oyed in the diving operations, plant and equi pnment to be
enpl oyed on the work, and a witten dive plan with sketches
and narrative descriptions for each phase of the planned dive.

1.13 EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE
1.13.1 Costs

Al | owabl e cost for construction and marine plant and equi pnent
in sound wor kabl e condition owned or controlled and furnished
by a Contractor or subcontractor at any tier shall be based on
actual cost data when the Government can deternine both
ownership and operating costs for each piece of equipnment or
equi pnment groups of simlar serial and series fromthe
Contractor's accounting records. Wen both ownership and
operating costs cannot be determined fromthe Contractor's
accounting records, equipnent costs shall be based upon the
appl i cabl e provisions of EP 1110-1-8, "Construction Equi pnent
Omership and Operating Expense Schedul e", Region I1. Working
conditions shall be considered to be average for determ ning
equi pnent rates using the schedule unless specified otherw se
by the Contracting O ficer. For equipnment not included in the
schedul e, rates for conparabl e pieces of equi pnent nmay be used
or a rate may be devel oped using the fornmula provided in the
schedule. For forward pricing, the schedule in effect at the
time of negotiations shall apply. For retrospective pricing,
the schedule in effect at the time the work was perfornmed
shal | apply.

1.13.2 Rentals

Equi pnrent rental costs are allowable, subject to the

provi sions of FAR 31.105(d)(ii) and FAR 31. 205- 36

substanti ated by certified copies of paid invoices. Rates for
equi pnment rented from an organi zati on under conmon control,

| ease- purchase or sal e-| easeback arrangenents will be

determ ned using the schedul e except that rental costs |eased
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from an organi zati on under comon control that has an
established practice of |easing the same or simlar equipnent
to unaffiliated | essees are all owable. Costs for mmjor
repairs and overhaul are unall owabl e.

1.13.3 Data

When actual equi pment costs are proposed and the total anmount
of the pricing action is over $25,000, cost or pricing data
shall be submtted on the Standard Form 1411, "Contract
Pricing Proposal Cover Sheet". By submtting cost or pricing
data, the Contractor grants to the Contracting Oficer or an
aut hori zing representative the right to exam ne those books,
records, docunents and other supporting data that will permt
eval uati on of the proposed equi pnent costs. After price
agreenent the Contractor shall certify that the equi pnent
costs or pricing data submtted are accurate, conmplete and
current.

14. BRI DGE- TO- BRI DGE RADI O COVMUNI CATI ON

In order that radio communication my be nmade with passing
vessel s, all dredges engaged in work under this contract shal
be equi pped with bridge-to-bridge radio tel ephone equi pnent.
The radi o tel ephone equi pnent shall operate on a single
channel very high frequency (VHF), FM on a frequency of

156. 65 negahertz per second with | ow power output having a
conmuni cation range of approximately ten mles. The Federal
Communi cati ons Conmi ssi on has approved the frequency.

1.14.1 Radio

The Contractor shall provide the Government construction
representative a portable radio capable of communicating with
the dredge for the duration of work under this contract. The
Contractor shall maintain the radio as required.

1. 15 NOTI FI CATI ON OF COAST GUARD

Prior to commencenent of work on this contract, the Contractor
shall notify the Conmmander, Fifth Coast Guard District of his
i ntended operations to dredge and request that it be published
in the Local Notice to Mariners. This notification nmust be
given in sufficient time so that it appears in the Notice to
Mariners at |east 5 work days prior to the conmencenent of
this contract.
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1.15.1 Local Notice To Mariners

The Local Notice To Mariners (LNM for the Fifth Coast CGuard
District is avail able by phone at (757) 398-6367, on the

| nternet at: http://ww.navcen. uscg. gov/|l nm d5, and e-nail
address: D5Local @QANTD5. uscg. ml. The LNMis the primry neans
for dissem nating information concerning aids to navigation,
hazards to navigation, and other items of marine information
of interest to mariners on the waters of the United States,
its territories, and possessions. These notices are essenti al
to all navigators for the purpose of keeping their charts,
light lists, Coast Pilots and other nautical publications
up-to-date. These notices are published weekly. They may be
obt ai ned free of charge, by making application to the Fifth
Coast Guard District, Federal Building, 431 Crawford Street,
Portsnouth, Virginia 23704. |f the Contractor encounters any
obj ects on the channel bottom during dredging operations or
transport of his plant that could be a hazard to navigation,
he shall notify the Coast Guard imediately as to | ocation and
at the same tinme notify the Contracting O ficer.

1.15.2 Navigation Aids

The Contractor shall not relocate or nove any aids to

navi gati on that has been established by the U S. Coast Guard.
If it becones necessary to have any aid to navigation noved in
order to conpl ete dredgi ng operations under this contract, the
Contractor shall notify the U S. Coast Guard in witing at the
address above with a copy to the Contracting Oficer not |ess
t han 15 cal endar days prior to such need for novenent. The
Contractor shall notify the U S. Coast Guard of the
approximate tinme the navigation aid nmay be relocated to its
original position. Al notifications to the U S. Coast CGuard
shall at the same time be provided to the Contracting O ficer
and recorded in the Daily Report of Operations. In the event

t hat the Contractor disturbs or damages any navigation aid
during work operations, which includes during nobilization or
denobi li zation of his plant, the Contractor shall imrediately
stop the activity which disturbed or damaged t he navi gati on
aid, take imredi ate corrective action to prevent further

di sturbances or damage, and shall notify the Coast Guard

i medi ately as to |location, and at the sanme tinme notify the
Contracting O ficer.

1.16 ENVI RONMENTAL LI TI GATI ON

SECTI ON 01005 PAGE 21



1.16.1 Litigation

|f the performance of all or any part of the work is
suspended, del ayed, or interrupted due to an order of a court
of conpetent jurisdiction as a result of environnmental
litigation, as defined below, the Contracting Oficer, at the
request of the Contractor, shall determ ne whether the order
is due in any part to the acts or om ssions of the Contractor
or a subcontractor at any tier not required by the terns of
this contract. |If it is determned that the order is not due
in any part to acts or om ssions of the Contractor or a
subcontractor at any tier other than as required by the terns
of this contract, such suspension, delay, or interruption
shall be considered as if ordered by the Contracting O ficer
in the adm nistration of this contract under the terms of the
"Suspensi on of Work" clause of this contract. The period of
such suspension, delay, or interruption shall be considered
unreasonabl e, and an adjustnment shall be made for any increase
in the cost of performance of this contract (excluding profit)
as provided in that clause, subject to all the provisions
thereof. The term "environnental litigation" nmeans, a | awsuit
alleging that the work will have an adverse effect on the
envi ronnment or that the Governnent has not duly considered,

ei ther substantively or procedurally, the effect of the work
on the environnment.

1.17 HI STORI C AND ARCHAECOLOG C FI NDS

Federal |egislation provides for the protection, preservation,
and collection of scientific, prehistoric, historic, and

ar chaeol ogi ¢ data, including relics and speci nens that m ght
ot herwi se be | ost as a result of any Federal construction
project. Should the Contractor, or any of the Contractor's
enpl oyees, or parties operating or associated with the
Contractor, in the performance of this contract discover

evi dence of possible scientific, prehistoric, historic, or
archaeol ogi ¢ data, the Contractor shall inmmedi ately cease work
at that location, and notify the Contracting Officer, giving
the | ocation and nature of the findings. The Contractor shal
forward witten confirmation to the Contracting Officer as
directed. The Contractor shall exercise care so as not to

di sturb or damage shi pwecks, artifacts or fossils uncovered
duri ng excavation, dredging and material placenent operations,
and shall provide such cooperation and assi stance as may be
necessary to preserve the findings for renoval or other
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di sposition. Any person who, w thout witten perm ssion,

i njures, destroys, excavates, appropriates, noves or renpves
any historic or prehistoric artifact, object of antiquity, or
ar chaeol ogi cal resource is subject to arrest and penalty of

| aw. Where appropriate by reason of discovery, the Contracting
O ficer may order delays in the time of performance or changes
in the work, or both. If such delays or changes are ordered,
an equitable adjustnent will be made in accordance with the
appl i cabl e cl auses of the contract.

1.18 SCHEDULI NG AND DETERM NATI ON OF PROGRESS

In accordance with the Contract Cl auses, the Contractor shal
submt for approval a practicable Progress Schedule at the
Pre- Construction Conference specified in SECTION 01200. The
Progress Schedul e shall be prepared and certified as conplete
by the Contractor’s Quality Control Representative in the form
of a chart graphically indicating the sequence proposed to
acconplish each work feature or operation. The chart shall be
prepared to show the starting and conpletion dates of all work
features on a |inear horizontal time scale beginning with date
of Notice to Proceed, arrival date of Contractor’s plant to
the job site, all activities scheduled prior to dredging,
dredging start and conpletion dates, and cal endar days to
conpletion of all work. Each activity in the construction
shall be represented by an arrow. The head to tai
arrangenment of arrows shall flow fromleft to right and shal
show the order and interdependence of activities and the
sequence in which the work is to be acconplished as pl anned by
the Contractor. Each arrow representing an activity shall be
annotated to show the activity description and duration.
Contractor shall indicate on the chart the inportant work
features or operations that are critical to the tinmely overal
conpletion of the project. Key dates for such inportant work
features and portions of work features are m | estone dates and
shall be so indicated on the chart. This schedule will be the
medi um t hrough which the tinmeliness of the Contractor's
construction efforts is appraised. Wen changes are
authorized that result in contract tinme extensions, the
Contractor shall submt a nodified chart for approval by the
Contracting Oficer. The Contract Clause entitled "SCHEDULE
FOR CONSTRUCTI ON CONTRACTS" with reference to overtine and
extra shifts, may be invoked when the Contractor fails to
start or conplete work features or portions of sanme by the
time indicated by the mlestone dates of the approved progress
chart, or when it is apparent to the Contracting O ficer from
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the Contractor's actual progress that these dates will not be
met. Neither on this chart nor on the periodic chart which
the Contractor is required to prepare and submt, as described
in "SCHEDULE FOR CONSTRUCTI ON CONTRACTS" of the Contract

Cl auses, shall the actual progress to be entered include or
reflect any materials which nmay be on the site, but are not
yet installed or incorporated in the work. For paynent

pur poses only, an allowance will be made by the Contracting
O ficer of 100 percent of the invoiced cost of materials or
equi pnent delivered to the site but not incorporated into the
construction, pursuant to Contract Cl ause "PAYMENTS UNDER

FI XED- PRI CE CONSTRUCTI ON CONTRACTS". The Contractor's
progress schedule shall include a chart of the schedul ed work
activities plotting schedul ed conpl eti on percentage based on
dol l ar value on one axis and tine on the other axis. The
actual progress shall be plotted on the required periodic
chart submttals to indicate the percentage of work schedul ed
and actual ly conpl et ed.

1.19 PROFIT

1.19.1 Weighted Guidelines

Wei ght ed gui del i nes nethod of determ ning profit shall be used
on any equitabl e adjustnment change order or nodification

i ssued under this contract. The profit factors, expressed as
a percent, shall be as follows:

Fact or Rate Wi ght Val ue
Degree of Risk 20
Rel ative difficulty of work 15
Si ze of Job 15
Peri od of performance 15
Contractor's investnent 5
Assi st ance by Gover nnent 5
Subcontracti ng 25
100

1.19.2 Val ues

Based on the circunstances of each procurenent action, each of
t he above factors shall be weighted from.03 to .12 as

i ndi cated bel ow. The val ue shall be obtained by multiplying
the rate by the weight. The value colum when totaled

i ndicates the fair and reasonable profit percentage under the
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circunmst ances of the particular procurenent.
1.19.2.1 Degree of Risk

VWhere the work involves no risk or the degree of risk is very

smal |, the weighting should be .03; as the degree of risk
i ncreases, the weighting should be increased up to a maxi mum
of .12. Lunp sumitens will have, generally, a higher

wei ght ed val ue than the unit price itens for which quantities
are provided. Oher things to consider: the portion of the
work to be done by subcontractors, nature of work, where work
is to be performed, reasonabl eness of negotiated costs, anount
of labor included in costs, and whether the negotiation is
before or after performance of work.

1.19.2.2 Relative Difficulty of Work

If the work is nost difficult and conpl ex, the weighting
shoul d be .12 and should be proportionately reduced to .03 on
the sinplest of jobs. This factor is tied in to sonme extent
with the degree of risk. Sone things to consider: the nature
of the work, by whomit is to be done, where, and what is the
ti me schedul e.

1.19.2.3 Size of Job

Al'l work not in excess of $100,000 shall be weighted at .12.
Work estimated between $100, 000 and $5, 000, 000 shall be
proportionately weighted from.12 to .05.

1.19.2.4 Periods of Performance

Jobs in excess of 24 nonths are to be weighted at .12. Jobs
of |l esser duration are to be proportionately weighted to a
m nimum of .03 for jobs not to exceed 30 days. No wei ght
where additional time not required.

1.19.2.5 Contractor's |nvestnent

To be weighted from .03 to .12 on the basis of bel ow average,
average, and above average. Things to consider: anount of
subcontracting, nobilization paynment item Governnment

furni shed property, equipnent and facilities, and expediting
assi stance.

1.19.2.6 Assistance by Governnent
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To be weighted from .12 to .03 on the basis of average to
above average. Things to consider: use of Government owned
property, equi pment and facilities, and expediting assistance.

1.19.2.7 Subcontracting

Shal | be wei ghted inversely proportional to the amount of
subcontracting. Where 80 percent or nore of the work is to be
subcontracted, the weighting is to be .03 and such wei ghting
proportionately increased to .12 where all the work is
perfornmed by the Contractor's own forces.

1. 20 PARTNERI NG

In order to nost effectively acconplish this contract, the
Governnment is willing to forma cohesive partnership with the
Contractor. This partnership would strive to draw on the
strengths of each organization in an effort to achieve a

qual ity project done correctly, within budget, and on tine.
This partnership would be bilateral in make-up and partnership

wll be totally voluntary. Any cost associated with
effectuating this partnership will be agreed to by all parties
and will be shared equally with no change in contract price.

1.21 SUBCONTRACTS AND WORK COORDI NATI ON

Contract Cl auses "SUBCONTRACTS", "PERM TS AND
RESPONSI BI LI TI ES", and "MATERI AL AND WORKMANSHI P" are
suppl enented as foll ows:

(a) Divisions or sections of specifications are not
intended to control the Contractor in dividing the work anong
subcontractors, or to limt work performed by any trade.

(b) Contractor shall be responsible for coordination of
the work of the trades, subcontractors, and materials.

(c) The Government or its representative will not
undertake to settle any difference between the Contractor and
Contractor's subcontractors, or between subcontractors.

(d) The Governnment reserves the right to refuse to
permt enmploynment on the work or require dism ssal fromthe
wor k of any subcontractor who, by reason of previous
unsatisfactory work on Corps of Engineers projects, or for any
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ot her reason is considered by the Contracting Oficer to be
i nconpetent or otherw se objectionable.

1.22 SEAGO NG BARGE ACT

Al'l dredges, barges, and vessels used for the transport of
dredged material shall meet the applicable requirenments of the
Seagoi ng Barge Act (46 U. S.C. et seq). To docunent conpliance
with this act, the Contractor shall submt with his bid copies
of U S. Coast Guard Certificate of Inspection for each item of
plant. Certification shall also be furnished to the
Contracting Oficer if additional plant is engaged during the
course of the work

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTI ON ( NOT USED)
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NORFOLK DISTRICT ACTIVITY HAZARD ANALYSIS FORM

(Example Only)

CONTRACT #:

(XXXXXXXXXX)

PROJECT / ACTIVITY:

DREDGE CHINCOTEAGUE INLET CHANNEL

LOCATION: DATE:

ACCOMACK COUNTY VA XX\XX\XX

TECHNICAL SPECIFICATION LOCATIONS:

(Insert Applicable Section / Paragraph)

PERSON / CREW PERFORMING WORK:

OOOXXXXXXXXX)

FOREMAN OR SUPERVISOR:

(XXXXXXXXXXX)

SPECIAL HEALTH AND SAFETY CONSIDERATI

ISOLATED WORKERS, MANPOWER STAFFING NEEDS, WATER QUALITY TESTING

ONS FOR DREDGED MATERIAL PLACEMENT OPERATIONS :
WORKER SAFETY FOR NIGHT OPERATIONS, DREDGED MATERIAL PLACEMEMNT INSPECTI

ONS, COMMUNICATIONS WITH DREDGE AND

ANALYSIS BY:

(APPROVED COMPETENT PERSON)

REVIEWED BY:
(CONTRACTOR CQC)

APPROVED BY:

(COE REPRESENTATIVE)

ACTIVITY

POTENTIAL HAZARDS

ACTION TO AVOID HAZARDS

MATERIAL PLACEMENT

PIPE AND OUTFALL SAFETY

PROVIDE DETAIL WORK PLAN, ADDRESS
MANPOWER NEEDS AND REQUIREMENTS,
COMMUNICATIONS

CONTINUOUS CHECK AND RECORDING OF
FINDINGS PROCESS, STOP WORK PLAN,
COMMUNICATIONS

COMMUNICATION

RADIO CHECKS, ARRANGEMENT FOR
CONSTANT COMMUNICATION, STOP WORK
PLAN AT FAILURES

WATER QUALITY TESTING

DAY AND NIGHT PLANS, COMMUNICATIONS

(Note this form is an example to be used as a guide by the Contractor in preparing his own Activity Hazard Analysis. The Contractor is required to

submit his own Activity Hazard Analysis of all the

scheduled work as specified for approval. All costs to provide manpower and equipment to meet the
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SECTI ON 01200
PROJECT MEETI NGS
4/ 02
PART 1 GENERAL
1.1 PRECONSTRUCTI ON CONFERENCE
1.1.1 Notification

An aut hori zed representative of the Contracting O ficer wll
schedul e and conduct a preconstruction conference in conjunction
with the Quality Control Coordination Meeting within ten

cal endar days of the anticipated start of construction. The
Contractor is encouraged to have an officer of his Conpany at
the conference. This conference will be held at a | ocation
specified by the Contracting Oficer's authorized
representative.

1.1.2 Purpose

The purpose of this preconstruction conference is to enable the
Contracting Oficer's authorized representative to outline the
procedures that will be followed by the Governnent inits

adm ni stration of this construction contract and to discuss the
performance that will be expected fromthe Contractor. This
conference will allow the Contractor an opportunity to ask
guestions about the Governnment's supervision and inspection of
contract work, about regul ations, and any other questions he may
have prior to starting the work. The Contracting Oficer's

aut hori zed representative may invite NASA and ot her Gover nnent
personnel to attend this conference.

1.1.3 Topics

The following is a list of itens and plans for discussion during
this conference. This is not considered to be a conplete
listing and nmay be expanded or revised at the discretion of the
Contracting O ficer. The Contractor shall submt the follow ng
itenms and plans for approval prior to the preconstruction
conference. Al points of contact for submttal of the itens and
pl ans noted shall be provided in the Contractor's notice of
award. Any questions the Contractor nmay have concerning the

pl ans or programw || be resolved at this neeting.
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a. Authority of the Contracting Oficer's Representative
and organi zati on.

b. Contractor's Safety Pl an.

c. Contractor's Quality Control PIan.

d. Contractor's Environnmental Protection Plan.

e. Contractor's Progress Schedule - In the formof a bar
chart showi ng all phases and dates for the progress of the
schedul ed work, including tineliness and basis of pre-
constructi on and post-construction surveys, work acceptance
requi renents, and progress paynents relative to conformance
to the progress schedul e.

f. Correspondence Procedures.

g. Contractor Labor Standards Provisions.

h. Contractor Plan of Operations - The Contractor shal

i ndicate his nethod(s) of |ayout and acconplishnment of the
schedul ed work, and his verification/certification
procedures for accuracy of the respective areas of work to
be acconpl i shed.

i. Contract Modifications and Adm nistrative Procedures.

j. Contractor's Job Layout and Storage Area Pl an.

k. Procedures for Processing Shop Draw ngs, if applicable.
| . Payment Estinmate Data and Procedures.

m Contractor Uilities.

n. Security Requirenents and O her Regul ations, if
appl i cabl e.

0. CGovernnment Furni shed Equi prent, if applicable.
p. Disposition of Sal vage Property.
g. Contractor |nsurance Requirenents.

r. Val ue Engi neering Program
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s. Contractor Performance Eval uati on.
t. Contractor's Environnental Control Plan including
(1) Spill Control Plan
(2) Recycling and Wste M nim zation Pl an
(3) Contam nant Prevention Pl an
u. Contractor Required Notification Procedures
v. Contractor’s Submttal Register
1.1.4 Approvals
The Contractor shall submt his Safety Plan, Quality Control
Pl an, and Environnmental Protection Plan for review prior to this
neeting. These plans may be approved or approved with comments
at the conference. Construction work shall not proceed until
after this neeting has been held, all specified Plans have been
approved, and the Notice to Proceed has been received and
acknow edged by the Contractor.
1.1.5 M nutes of the Meeting
The Governnent will prepare legibly witten or typed m nutes of
the neeting and wll provide the Contractor with a signed
original for review and concurrence. The mnutes shall include
all itenms discussed at the neeting and the Governnent will make
all corrections provided by the Contractor and resubmt the
corrected mnutes to the Contractor within seven days.
PART 2 PRODUCTS ( NOT USED)

PART 3 EXECUTI ON ( NOT' USED)

END OF SECTI ON
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SECTI ON 01270
MEASUREMENT AND PAYMENT
4/ 02
PART 1 GENERAL
1.1 REFERENCES ( Not Used)
1.2 SUBM TTALS (Not Used)
1.3 LUVP SUM PAYMENT | TEMS

Payment itens for the work of this contract for which contract
[ unmp sum paynents will be made are listed in the BI DD NG
SCHEDULE and described below. Al costs for itenms of work
whi ch are not specifically nentioned to be included in a
particular lunp sumor unit price paynent item shall be
included in the listed lunmp sumitem nost cl osely associ at ed
with the work involved. The lunp sum price and paynment nmade
for each itemlisted shall constitute full conpensation for
furnishing all plant, |abor, materials, and equi pnent, and
perform ng any associ ated Contractor quality control,

envi ronnental protection, nmeeting safety requirements, tests
and reports, and for performng all work required for which
separate paynent is not otherw se provided.

1.3.1 Base Bid Paynment Item No. 0001 Mobilization and
Denobi |l i zati on

Al'l costs connected with the nobilization and denpobilization
of all of the Contractor's dredging plant and equi pnent as
defined below will be paid for at the contract |unmp sum price
for this item Sixty percent of the lunmp sumprice will be
paid to the Contractor upon conpletion of his nobilization at
the entire work site. The remaining forty percent will be paid
to the Contractor upon conpletion of denobilization fromthe
entire work site. In the event the Contracting O ficer
considers that the amount in this item sixty percent which
represents nobilization and forty percent which represents
denobi |l i zati on does not bear a reasonable relation to the cost
of the work in this contract, the Contracting O ficer my
require the Contractor to produce cost data to justify this
portion of the bid. Failure to justify such price to the

sati sfaction of the Contracting O-ficer will result in paynent
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of actual nobilization costs, as determ ned by the Contracting
O ficer, at the conpletion of nobilization, and actual
denobi li zati on costs, as determ ned by the Contracting
Officer, at the conpletion of denobilization. The

determ nation of the Contracting Officer is not subject to
appeal .

1.3.1.1 NMbbilization

Mobi | i zation shall include all costs for operations
acconplished prior to commencenent of actual dredging
operations. This shall include transfer of dredge and

attendant plant, and any other associated work that is
necessary in advance of the actual dredgi ng operations.

1.3.1.2 Denpbilization

Denobi |l i zati on shall include general preparation for transfer
of dredgi ng and beach fill plant as described in Paragraph
“Mobilization” above to its hone base, cleanup of the
Contractor’s staging area, and transfer of the dredgi ng and
beach plant to its hone base.

1.3.2 Base Bid Paynent Item No. 0002 Preparation, Mintenance
and Final Grading of Placement Area at Wallops Island

Payment for this itemshall include all costs associated with
the nobilization and denobilization of plant to be used
specifically for the beach placenment operations and the
preparation, maintenance, and final grading of the beach

pl acenment area. This shall include transfer of booster punps
and punpout buoys, bull dozers and other |ike equi pment and
machi nery i ncludi ng pipelines associated with beach pl acenent
operations, preparation of the Contractor’s staging area used
for equi pment and material storage at the beach pl acenent
area, and all costs associated with the preparation,

mai nt enance, final grading, and renoval of all plant and

equi pnent and final clean-up upon conpletion of the schedul ed
work at the beach placenent area.

1.4 UNI' T PRI CE PAYMENT | TEMS

Paynment itens for the work of this contract on which the
contract unit price paynents will be made are listed in the
Bl DDI NG SCHEDULE and descri bed below. The unit price and
paynment made for each itemlisted shall constitute full
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conpensation for furnishing all plant, |abor, materials, and
equi pnment, and perform ng any associ ated Contractor quality
control, environnmental protection, neeting safety

requi renents, tests and reports, and for performng all work
required for each of the unit price itens.

1.4.1 Base Bid Paynment Item No. 0003 Dredging

Payment to be made for all costs associated with dredging the
Channel and di sposal of the material in the Governnent-

furni shed beach placenent area as schedul ed shall include the
cost of renoval and placenent of material as indicated and
speci fied, exclusive of the work defined in Bid Itens 0001 and
0002 as defined above. The draw ngs are believed to accurately
represent conditions at the tine of the surveys indicated;
however, new soundings will be taken imedi ately before
dredging. The Contractor's unit price for dredging shal

i nclude his evaluation of shoaling, other natural changes in

t he wat erway, or changes caused by the Contractor's operations
that m ght occur during the period between the surveys before
dredgi ng and the surveys for acceptance of the work. The basis
of paynment for the total amount of material renoved under this
payment itemw ||l be measured by the bin measure nmethod as
descri bed in subparagraph “Bin Measurenment” bel ow, | ess any
deductions that may be required for m splaced nmateri al

descri bed in subparagraph "M splaced Material", bel ow

Determ nation of quantities renoved and the deductions made to
determ ne bin neasure quantities to be paid, after having once
been made, will not be reopened except on evidence of

col lusion, fraud, or obvious error.

1.4.1.1 Bin Measurenment

The material renoved shall be neasured by the weight,
expressed in |long tons, of the dredged material in the hopper,
based on the vessel displacenent. The |oad measurenent

equi prent and operation shall be subject to the approval of
the Contracting Oficer and shall be verified by governnment
cali bration equi pment and tests described as specified. Load
measurenents shall be recorded automatically and daily | oad
reports shall be signed by the authorized representative of

t he Contractor and submtted to the Contracting Officer’s
representative.

1.4.1.2 Weight to Volume Conversion
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The bin neasure expressed in weight shall be converted to the
approxi mate bin volunme of nmaterial based on the density in the
hopper as determ ned by the Contractor. The Contractor shal
submt the proposed nethod and equi pnent to be used for
density determ nation to the Contracting Oficer for approval.
The Contractor shall retain the sanples used for density
determ nation for review and inspection by the Contracting

O ficer.

1.4.1.3 Calibration Tests

The Contractor shall fill the hopper with seawater at | east
one time during each 24 hour period to allow for calibration
of the | oad nonitoring equipnent.

1.5 M splaced Materi al

Any material that is deposited el sewhere than in places

desi gnated or approved by the Contracting O ficer will not be
paid for, and the Contractor nay be required to renpve such
nm spl aced material and deposit it where directed by the
Contracting Oficer at the Contractor’s expense.

1.6 Monthly Partial Paynments

Mont hly partial paynments will be based on the total volunme of
mat eri al placed and accepted as determ ned by the Contracting
O ficer.

PART 2 PRODUCTS ( Not Applicable)

PART 3 EXECUTI ON ( Not Applicabl e)

-- End of Section --
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SECTI ON 01330
SUBM TTAL PROCEDURES
4/ 02
PART 1 GENERAL
1.1 SUBM TTAL | DENTI FI CATI ON AND CLASSI FI CATI ON

The Contractor shall insure all submttals as required in the
Contract are submtted to the governnment as identified and in
accordance with the procedures specified in this Section.
Submttals may be required for work features and procedures in
the specifications that are not listed or classified as

i ndi cated bel ow. The Contractor shall still be required to |i st
these submittals in his Submttal Register as required by the
respective specification, and designate the submttal and action
required in the register.

1.1.1 Submttal Ildentification

Submttals required are identified by SD nunbers and titles with
typical items to be submtted under this classification as
fol | ows:

SD- 01 Preconstruction Subm ttals:

Certificates of insurance
Surety bonds

Li st of proposed subcontractors
Li st of proposed products
Construction Progress Schedul e
Subm ttal schedul e

Schedul e of val ues

Heal th and safety plan

Wor k pl an

Quality control plan

Envi ronmental protection plan

SD- 02 Shop Draw ngs:

As used in this section, draw ngs, schedul es, diagrans, and
ot her data prepared specifically for this contract, by
contractor or through contractor by way of subcontractor,
manuf acturer, supplier, distributor, or other |ower tier
contractor, to illustrate portion of work.
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SD- 03 Product Dat a:

Preprinted material such as illustrations, standard schedul es,
performance charts, instructions, brochures, diagrans,

manuf acturer's descriptive literature, catal og data, and other
data to illustrate portion of work, but not prepared exclusively
for this contract.

SD- 04 Sanpl es:

Physi cal exanpl es of products, materials, equipnment, assenblies,
or workmanship that are physically identical to portion of work,
illustrating portion of work or establishing standards for

eval uati ng appearance of finished work or both.

SD- 05 Desi gn Dat a:

Beach pl acenent plan with proposed equi pnent usage and datum used
and benchmark | ocati ons.

SD- 06 Test Reports:

Report signed by authorized official of testing |aboratory that
a material, product or systemidentical to the material, product
or systemto be provided has been tested in accord with
specified requirenments.

Results of environnmental testing.

Report which includes findings of a test required to be
performed by the contractor on an actual portion of the work or
prototype prepared for the project before shipnent to job site.
Report which includes finding of a test made at the job site or
on sanple taken fromthe job site, on portion of work during or
after installation.

| nvestigation reports

Dai |y checklists

Fi nal acceptance test and operational test procedure

SD-07 Certificates:

St atenments signed by responsible officials of manufacturer of
product, systemor material attesting that product, system or

mat eri al neets specification requirenents. Mist be dated after
award of project contract and clearly nanme the project.
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Docunent required of Contractor, or of a supplier, installer or
subcontractor through Contractor, the purpose of which is to
further quality of orderly progression of a portion of the work
by docunenting procedures, acceptability of nethods or personnel
qgqual i fications.

Confined space entry permts.

SD- 08 Manufacturer's Instructions:

Preprinted material describing installation of a product, system
or material, including special notices and Material Safety Data
sheets concerni ng i npedances, hazards and safety precautions.
SD- 09 Manufacturer's Field Reports:

Docunent ati on of the testing and verification actions taken by
manuf acturer's representative to confirm conpliance with

manuf acturer's standards or instructions.

Factory test reports.

SD-10 Cl oseout Subm ttals:

Beach profiles and surveys.

Docunentation to record conpliance with technical or

adm ni strative requirenments or to establish an adm nistrative
mechani sm

As-built draw ngs.

Speci al warranties.

Posted operating instructions.

Trai ni ng pl ans.

1.1.2 Submttal Classification

Submittals are classified as foll ows:

a. Government Approved

Governnment approval is required for extensions of design,
critical materials, deviations, equipnment whose conpatibility

with the entire system nmust be checked, and other itens as
desi gnated by the Contracting Oficer. Wthin the terns of the
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Contract Clause entitled "Specifications and Draw ngs for
Construction,” they are considered to be "shop draw ngs."

b. Information Only

Al'l submttals not requiring Governnment approval will be for
information only. They are not considered to be "shop draw ngs"
within the terns of the Contract Clause referred to above.

1.2 APPROVAL OF SUBM TTALS

The approval of submttals by the Contracting Officer’s
Representative (COR), shall not be construed as a conplete

check, but will indicate only that the general nethod of
construction, work scheduling, and other information are
sati sfactory. Approval will not relieve the Contractor of the

responsibility for any error which may exist, as the Contractor
under the Contractor Quality Control (CQC) requirenments of this
contract is responsible for the dinensions, |ayout, and

sati sfactory construction of all work as indicated and
specified. After submttals have been approved by the COR,
resubmttal for the purpose of changing the approved Work Pl an,
Progress Schedul e, desi gnated Acceptance Sections, or for any

ot her reason, will not be given consideration unless acconpani ed
by an explanation as to why a change i s necessary.

1.3 DI SAPPROVED SUBM TTALS

The Contractor shall make all corrections required by the COR
and pronptly furnish a corrected submttal with the Daily CQC
Report as specified for the initial submttal. |If the
Contractor considers any correction indicated on the
submttal (s) to constitute a change to the contract, notice as
requi red under the Contract Cl ause entitled "Changes" shall be
given at the same time to the COR

1.4 W THHOLDI NG OF PAYMENT

Paynment for any part of the schedul ed work acconplished by the
Contractor, including transportation of the Contractor’s plant
to or fromthe site of the work, will not be made if required
approvals for all parts of the schedul ed work have not been
obt ai ned.

PART 2 PRODUCTS (Not Applicable)
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PART 3 EXECUTI ON
3.1 GENERAL

The Contractor shall submt all itens required and specified in
t hese specifications, and as may be required by other portions
of the schedul ed work. Proposed devi ations fromthe contract
requi renents shall be clearly identified. The required

subm ttals shall be listed in the Contractor’s Work Plan and on
the Contractor’s Submttal Register Form 4288-R. All

requi rements of submttals shall be coordinated with SECTI ON
01451. Any questions regarding submttals required of the
Contractor will be discussed at the Preconstructi on Conference
specified in SECTION 01200. At this Conference, and during the
progress of the work, the COR may request submttals in addition
to those |isted when deemed necessary to adequately describe the
work covered in the respective sections. Dinensions and units
of wei ghts and neasures used on all submttals shall be the sane
as indicated and specified. Each submttal shall be conplete and
in sufficient detail to allow ready determ nation of conpliance
with contract requirenents. Prior to submttal, all items shal
be checked and approved as conplete by the CQC representative as
specified in SECTION 01451

3.2 SCHEDULI NG

Subm ttals covering conponent itenms formng a systemor itens
that are interrelated, such as access/egress to the work area,
and delivery/storage of materials prior to construction of
features shall be scheduled to be coordinated with the

requi renents specified and submtted concurrently.

3.2.1 Subm ttal and Report ldentification

Al submttals and reports shall be conplete, properly marked,
adequately detailed, and identified with | ocation of occurrence
in the respective specification section with paragraph number,
drawi ng nunber and | ocation, and respective Plan or Report

requi rement, as applicable. The Contractor’s CQC representative
shall sign and date each submttal and report as conplete.

3.3 SUBM TTAL REG STER (ENG FORM 4288)

At the end of this SECTION is a sanple Subm ttal Register

(ENG Form 4288-R) showi ng those plans, lists, and itens of

equi pnrent and materials for which submttals are required by the
specifications. The Contractor is informed this sanple form may
not list all submttals that nay be required of the Contractor;
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however, the Contractor shall utilize this formas a guide to
provide, with his CQC Plan for approval, a conplete Submttal
Regi ster listing all submttals required for the duration of the
contract. The Subm ttal Register shall consist of individual
pages representing the respective Specification Sections as
shown in the attached sanple. Colums “d” through “q” of the
sanple formindicate the method the Contractor is to use in
identification of his submttals. In the respective

Speci fication Sections and when so directed by specified
requirements in other parts of the contract for a particular
type of submttal, the Classification status to be inserted in
Colums “p” and “q” is indicated. The Contractor’s Quality
Control Representative shall certify in witing as part of the
CGC Pl an the appropriate designation for all submttals has been
made. The remai nder of columms and how they are to be utilized
during adm nistration of the contract will be addressed at the
Pre- Constructi on Conference as noted in SECTI ON 01200.

3.4 TRANSM TTAL FORM ( ENG FORM 4025)

At the end of this SECTION is a sanple Transmittal Form

(ENG Form 4025) which shall be used for transmttal coordination
of all submttals. This form shall be conpleted by the
Contractor identifying each itemto be submtted. Special care
shal | be exercised to ensure proper listing of the date of the
submttal transmttal, specification section and paragraph
nunmber pertinent to the data submtted for each item and

nunmeri cal sequence coordination with the Subm ttal Register Form
4288- R, Colum *“b".

-0-
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TRANEMITTAL OF SHOP DRAWINGS, EQUIFMENT DATA, MATERIAL SAMPLES, OR

MANUFACTURER'S CERTIFICATES OF COMPLIANCE
(R JARIreNRE o (R Plviidd da prior o IndEarig tAl fortn)

DATE

TRAMSMET TAL NG

SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS Thix soction wil b initiated by the contractor]

TO:

FROM: CONTRACT NO. CHECK OME:
THIS IS A HEYW TRANSMITTAL
THIZ IS A RESUBMITTAL OF
TRANEMITTAL
SPECIFICATION SEC. NO. [Cover ondy o seciion with PADJECT TITLE AND LOCATION CHECK DME: THIS TRANEMITTAL |5
each rrensmittasd] For [ o ] aow'T. arPROVAL
ITEM DESCRNTION OF (TEM ELSMTTED WG OR CONTA, N, CONTRACT REFEREMCE FOR YARIATHON| FOR
ND. (Type xiza, modsl mumieraic.} CAT., CURVE or DOCUMENT CONTRACTOR iSea &
DRAWIHNG OR COPIES USECODE | mrrercrion | WOE
BADCHURE NG, BREL. DRAWMNA o, &} COOE
{5ee Inatrrction po. &) PARA, HO. | BHEET MO
. [ B &, o & 1. -8 h. A

" REMARKS

starwd.

| certify that tha sbova aubmitted hams have bann raviewasd
i dutall wnd are cormect and in sirict oonformanos whh the
contract drawings ard spacificatione axoapt s othar wise

MAME AMO SIGNATURE OF CONTRACTOR

SECTION li - APPROVAL ACTION

ENCLO3SURES RETURMED fifer by irem Na.f

MAME, TITLE AND SIGNATURE OF AFPROYING AUTHORITY

JOATE

ENG FORM 4026-H. MAR 95

TER 415-F-FI}} EQITIDN OF SEF 513 16 CRSOLETE.

SHEET OF

(Proporent- CRMPLE)



INSTRUCTIONS

1. Section | will ba Initlated by the Contractor in the regulrad number of coplas.

2. Each tranemitts] shll be numbared consacutivaly in the spece provided for “Tranamdttal No.®. This numbes, in sddition to the contract numbar, wiN form a seried
numbs For ldentifying sach submictsl. For naw submittals or resubmittsls mack the appropriata box; on raaubmitials, ingart vansmittal number of last submiszion as

voall ax the naw submittsl humbar.
3. The *Item No." will ba the ssma "Itam No.™ sz indicated on ENG FORM 4288-R for asch sntry an thic farm.
4. Bubmlttals regulring axpadiicus hending wil be submitted on & saparsta form.
. Separste tranzmittsl Torm will be uzad for submittals unde separate sactont of the spacifications.,
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SECTI ON 01355
ENVI RONVENTAL PROTECTI ON
4/ 02
PART 1 GENERAL
1.1 REFERENCES

The publications |isted below forma part of this specification
to the extent referenced. The publications are referred to in
the text by basic designation only.

CODE OF FEDERAL REGULATI ONS ( CFR)
40 CFR 261 I dentification and Listing of Hazardous Waste
ENG NEERI NG MANUALS ( EM

EM 385-1-1 (1996) U. S. Arny Corps of Engineers Safety and
Heal t h Requi renents Manual

1.2 DEFI N TI ONS

Environnmental pollution and damage is defined as the presence of
chem cal, physical, or biological elenments or agents that
adversely affect human health or wel fare; unfavorably alter

ecol ogi cal bal ances of plant or animal comrunities; or degrade

t he environment froman aesthetic, cultural or historic
perspective. Environnmental protection is the prevention/control
of pollution and habitat disruption that may occur during
construction. The control of environnental pollution and danage
requires consideration of air, water, |and, biological and
cultural resources; includes managenent of visual aesthetics;
noi se; solid, chem cal, gaseous, and |iquid waste; radiant
energy and radi oactive materials; and other pollutants.

1.3 ENVI RONVENTAL PROTECTI ON REQUI REMENTS

The Contractor shall conply with all applicable Federal, State,
and local |aws and regul ations. The Contractor shall provide
envi ronnmental protective neasures and procedures to prevent and

control pollution, limt habitat disruption, and correct
envi ronnment al danage that occurs during construction.

1.3.1 Protection of Features
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This section supplenments the Contract C ause PROTECTI ON OF

EXI STI NG VEGETATI ON, STRUCTURES, EQUI PMENT, UTILITIES, AND

| MPROVEMENTS. The Contractor shall prepare a |ist of features
requiring protection under the provisions of the contract clause
that are not specifically identified on the draw ngs or

ot herwi se specified as environnental features requiring
protection. The Contractor shall protect those environnental
features as indicated and specified, in spite of interference
that their preservation may cause to the Contractor's work under
t he contract.

1.4 ENVI RONVENTAL PROTECTI ON PLAN

As a part of the Contractor’s Wirk Plan, the Contractor shal
submit an Environnental Protection Plan for review and
acceptance by the Contracting Oficer. This Environnental
Protection Plan shall consist of a witten narrative, as well as
any suppl enental draw ngs, documents, and phot ographs required
to verify the Contractor’s work will be in accordance with al

| aws and regul ati ons governing the work as indicated and
specified. The Contractor shall submt this plan and al

suppl ementary data for approval at the Preconstruction
Conference as noted in SECTION 01200. The Contractor will be
informed in witing of any revisions as nmay be required by the
Contracting O ficer and submt a final plan for final approva
not later than 5 cal endar days prior to start of schedul ed
construction activities. Acceptance is conditional and is

predi cat ed upon sati sfactory perfornmance during construction.
The Governnent reserves the right to require the Contractor to
make changes in the Environnmental Protection Plan or operations
if the Contracting Oficer determ nes that environnental
protection requirenents are not being nmet. The plan shal

detail the actions that the Contractor shall take to conmply with
all applicable Federal, State, and | ocal |aws and regul ations
concerni ng environnental protection and pollution control and
abatenent, as well as the additional specific requirenents of
this contract. No physical work at the site shall begin prior
to acceptance by the Contracting Oficer of the Contractor's
Environnental Protection Plan covering the work to be perforned.
The environnental protection plan shall conply with the

requi rements of EM 385-1-1 and include, but not be limted to,
the foll ow ng:

1.4.1 List of State and Local Laws and Regul ati ons
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The Contractor shall provide, as part of the Environnental
Protection Plan, a list of all State and | ocal environnental

| aws and regul ations that apply to the constructi on operations
under the Contract.

1.4.2 Spill Control Plan

The Contractor shall include as part of the environnental
protection plan, a Spill Control Plan. The plan shall include
the procedures, instructions, and reports to be used in the
event of an unforeseen spill of a substance regul ated by the
Enmer gency Response and Conmunity Ri ght-to- Know Act or regul ated
under State or local l|aws or regulations. The Spill Control

Pl an suppl enents the requirements of EM 385-1-1. This plan
shal | include as a m ni num

a. The nanme of the individual who shall be responsible
for inplenmenting and supervising the contai nnent and cl eanup.

b. Training requirenments for Contractor's personnel and
nmet hods of acconplishing the training.

c. Alist of materials and equi pnent to be i medi ately
available at the job site, tailored to cl eanup work of the
potential hazard(s)identified.

d. The nanes and | ocations of suppliers of containnent
materials and | ocations of additional fuel oil recovery,
cl eanup, restoration, and material-placenent equi pnent avail abl e
in case of an unforeseen spill energency.

e. The nethods and procedures to be used for expeditious
cont am nant cl eanup.

f. The nane of the individual who shall report any spills
or hazardous substance rel eases and who shall follow up with
conpl ete docunentation. This individual shall imrediately
notify the Contracting Officer in addition to the legally
requi red Federal, State, and | ocal reporting channels (including
the National Response Center at 1-800-424-8802 and the DEQ
Ti dewat er Regional Ofice at (757) 518-2077 if a reportable
guantity spill occurs. The plan shall contain a |list of the
requi red reporting channels and tel ephone nunbers.

1.4.3 Recycling and Waste M ninization Plan
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The Contractor shall submt a Recycling and Waste M nim zation
Plan as a part of the Environnental Protection Plan. The plan
shall detail the Contractor's actions to conply with the
followi ng recycling and waste m ninization requirenents:

a. The Contractor shall participate in State and | ocal
gover nnent sponsored recycling prograns to reduce the vol une of
solid waste nmaterials at the source.

1.4.4 Contam nant Prevention Pl an

As a part of the Environmental Protection Plan, the Contractor
shal | prepare a contam nant prevention statenent identifying
potentially hazardous substances to be used on the job site and
i ntended actions to prevent accidental or intentional

i ntroduction of such naterials into the air, water, or ground.
The Contractor shall detail provisions to be taken to neet
Federal, State, and |ocal |aws and regul ations regarding the
storage and handling of these materi als.

1.4.5 Environmental Monitoring

The Contractor shall include in the plan, as coordinated with
the Job Hazard Analysis and required in the specifications, the
details of environmental nonitoring requirements and a
description of how this nonitoring will be acconplished under
the | aws and regul ati ons governi ng the work.

1.4.6 Preconstruction Survey

The Contractor shall performa survey of the project site with
the Contracting O ficer and take photographs show ng existing
environmental conditions in and adjacent to the site. The
results of this survey shall be prepared by the Contractor and
copies included in the plan. The preconstruction survey shal
identify requirenents for the foll ow ng:

a. Methods for protection of features to be preserved within
aut hori zed work areas |like trees, shrubs, vines, grasses and
ground cover, |andscape features, air and water quality, fish
and wildlife, soil, historical, archaeol ogical, and cultural
resour ces.

b. Procedures to be inplenmented to provide the required
environnmental protection, to conply with the applicable | aws and
regul ations, and to correct pollution due to accident, natural
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causes, or failure to follow the procedures of the environnental
protection plan.

c. Location of the solid waste di sposal area.

d. Drawi ngs showi ng | ocations of any proposed tenporary
excavations or enmbanknments for haul roads, stream crossings,
mat eri al storage areas, structures, sanitary facilities, and
st ockpil es of excess or spoil materials.

e. Traffic control plan including nmeasures to reduce erosion of
tenporary roadbeds by construction traffic, especially during
wet weat her and dredged nmaterial placenent operations, and the
anount of nud transported onto paved public roads by vehicles or
runof f.

f. Methods of protecting surface and ground water during
construction activities.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTI ON
3.1 SPECI AL ENVI RONMENTAL PROTECTI ON REQUI REMENTS
3.1.1 Wetlands and Natural Habit at

Use of the Contractor's plant to construct the schedul ed work,

i ncl udi ng the associ ated use of ropes, cables, or guys over
wet | ands and in natural habitat areas, shall be scheduled in a
manner to disturb the marsh and natural habitat areas to the

m ni mum necessary to acconplish the work. Any damage to wetl ands
or natural habitat areas shall be repaired to original condition
at no additional expense to the governnment. The Contracting
Oficer will notify the Contractor in witing of any observed
nonconpliance with the previously nmentioned Federal, State or

| ocal laws or regulations, permts, and other elenents of the
Contractor's environnmental protection plan. The Contractor
shall, after receipt of such notice, informthe Contracting

O ficer of proposed corrective action and take such action when
approved. If the Contractor fails to conply pronptly, the
Contracting O ficer may issue an order stopping all or part of
the work until satisfactory corrective action has been taken. No
time extensions shall be granted or costs or danages allowed to
the Contractor for any such suspensions.

SECTI ON 01355 PAGE 5



3.1.2 U S. Departnment of Agriculture (USDA) Quarantined
Consi der ati ons

The Contractor shall thoroughly clean all construction equi pnent
at the prior job site in a manner that ensures all residual soi
is renoved and that egg deposits from plant pests are not
present. The Contractor shall consult with the USDA Pl ant
Protection and Quarantine (USDA - PPQ jurisdictional office for
addi tional cleaning requirenents that may be necessary.

3.1.3 Disposal of Solid Wastes

Solid waste i s rubbish, debris, waste materials, garbage, and

ot her discarded solid materials. Solid waste shall be placed in
cont ai ners and di sposed on a regul ar schedule. All handling and
di sposal shall be conducted in such a way as to prevent spillage
and contam nation. The Contractor shall transport all solid
wast e and di spose in conpliance with Federal, State, and | ocal
requirenents.

3.1.4 Disposal of Contractor-Cenerated Hazardous WAstes

Hazar dous wastes are hazardous substances as defined in

40 CFR 261, or as defined by applicable State and | ocal
regul ati ons. Hazardous waste generated by construction
activities shall be renmoved fromthe work area and be di sposed
in conpliance with Federal, State, and |ocal requirenments. The
Contractor shall segregate hazardous waste fromother materials
and wastes, and shall protect it fromthe weather by placing it
in a safe covered | ocation; precautionary neasures agai nst

acci dental spillage such as berming or other appropriate
nmeasures shall be taken. Hazardous waste shall be renoved from
Governnment property within 60 days. Hazardous waste shall not
be dunped onto the ground, into storm sewers or open water
courses, or into the sanitary sewer system

3.1.5 Fuels and Lubricants

Fuel ing and | ubrication of equi pnent and notor vehicles shall be
conducted in a manner that affords the maxi num protection

agai nst spills and evaporation. Lubricants and waste oil to be
di scarded shall be stored in marked corrosion-resistant

contai ners and recycled or disposed in accordance wi th Federal,

State, and | ocal |aws and regul ations.

3.2 PROTECTI ON OF WATER RESOURCES

SECTI ON 01355 PAGE 6



The Contractor shall keep construction activities under
surveill ance, managenent, and control to avoid pollution of
surface and ground wat ers.

3.2.1 Monitoring of Water Areas Affected by Construction
Activities

The Contractor shall performnonitoring, inspections, sanpling
and testing, reporting, and record keeping as indicated and
speci fi ed.

3.3 | NSPECTI ON

If the Contracting Officer notifies the Contractor in witing of
any observed nonconpliance with contract requirenents or
Federal , State, or local |laws and regul ations, the Contractor
shall informthe Contracting O ficer of proposed corrective
action and i medi ately take such action to correct the
nonconpliance. |If the Contractor fails to conply pronptly, the
Contracting O ficer nay issue an order stopping all or part of
the work until satisfactory corrective action is taken. No tine
extensions will be granted or costs or damages allowed to the
Contractor for any such suspension.

3.4 MAI NTENANCE OF POLLUTI ON CONTROL FACI LI TIES

The Contractor shall maintain all constructed pollution control
facilities and portable pollution control devices for the
duration of the Contract or for the length of time construction
activities create the particular pollutant.

3.5 TRAINING OF CONTRACTCR PERSONNEL

Contractor personnel shall be trained in environnental
protection and pollution control. The Contractor shall conduct
envi ronnmental protection/pollution control neetings for al
Contractor personnel as a part of the weekly tool box neetings.

The training and neeting agenda shall include nethods of
detecting and avoiding pollution, famliarization with pollution
standards, both statutory and contractual, installation and care

of facilities, and instrunments required for nonitoring purposes
to ensure adequate and conti nuous environnental
protection/pollution control. Anticipated hazardous or toxic
chem cal s or wastes, and other regul ated contam nants, shal

al so be discussed. Oher itens to be discussed shall include
recognition and protection of archaeol ogical sites and
artifacts, wldlife and waterfow habitats, and construction

SECTI ON 01355 PAGE 7



mat eri al pl acenent operations.
3.6 PROTECTI ON OF MARI NE ANI MALS, W LDLI FE AND VEGETATI ON

The Contractor is infornmed that the dredgi ng areas and beach
fill area are in a portion of Virginia frequented by mgratory
birds and is a native habitat for sea turtles, whales, eagles,
hawks, egrets, herons, pelicans, terns, and other wildlife that
are identified as either endangered species protected by federal
| aw or species of special concern for Commonweal th of Virginia
agencies. If, in the performance of this contract, evidence of

t he possi bl e disturbance to any such mgratory bird or listed
speci es may occur, the Contractor shall notify the Contracting
O ficer inmedi ately, giving the location and nature of the
findings. The Contractor shall advise all personnel associ ated
with the operation of the vessels and plant of the civil and
crim nal provisions of the Endangered Species Act, the Mgratory
Bird Act, and the Marine Mammal Protection Act. The Contractor
shall conply with all |laws and regul ati ons governing the work
and the provisions set forth in this Section. |In the event that
endangered or protected species are affected by this work, the
wor k under this contract may be suspended or term nated as
determ ned by the Contracting O ficer. Al crew nenbers of the
hopper dredge, attendant plant operators, and those enpl oyed on
t he beach fill work shall be required to read and certify in
witing they are aware of the contents of this specification and
the Contractor’s Environnmental Protection Plan. Copies of this
Section and the Environnmental Protection Plan, including a
posting warning of the civil and crimnal liabilities that
violators are subject to for non-conpliance to the requirenents
of them shall be clearly posted with other required postings
on-site for enpl oyees.

-- BEnd of Section --

SECTI ON 01355 PAGE 8



COMMONWEALTH of VIRGINIA

DEPARTMENT OF ENVIRONMENTAL QUALITY P 1 Teeac

Jumes 5. Gilmore, 111
Toireute

Governar 5676 Southern Puulevird

Wirginia Deach, VA 23462

John Paul Woodley, Jr Teld (75715182000 3 Francis L. Dk
Secretary of Maturs] Resources hitpetiwww deg.state.va. Us Tidewater Rewional Direct
May B, 2001

Army Corps of Engineers
Atkn: Mr. Ronald G. Vann, P.E. CERTIFIED MATL
Chief, Waterways and Ports Branch RETURN RESETET REQUEETED

AQ03 Fronk Street
Worfolk, Virginia 23510

RE: Minor Parmit Modification
VWP Permit Mo. %2-1577
Chincoteague Inlet Federal Mavigatblon Channel

Dear Mr. Vann:

In accordance with your raquest and revised application, we have
modified Part I of your permit [or the Chincoteagua Inlet Federal
Navigation Channel in Accomack County, Virginia, authorizing an
altarnative dredged material placement area, along the shoreline of
Wallops Island, pursuant to the Virginla Water Protection Permik
Requlation (& YAC 25-210, formerly VR §80-15-002) and Section 4901 of
the Clean Water Act Amendments of 1877, Fublic Law 95-217. In
addition, we have revised/updated other conditionsg in part I and Part
II1 of your permit to maintaln consistency with recently lasumd
fedmral navigation permits, to address project specifice, and to
update the required reporting address.

The provisions and conditioms contained therein according to Section
201{a){1) of the Clean Water Act require that: )

"any applicant for a Federal licenae cr permit to conduck any
activity including, but not limited to, the construction or
operation of facilitieg, which may result in any diecharge in the
navigable waters, shall provide the licensing or permitting
agency a certification from the State in which the discharge
originatea or will originate, or, if approprlate, from the
interskate water pollution contrel agency having jurisdiction
over the navigable waters at the point where the discharge
originates or will originate, that any such dipcharge will comply
with the applicable prowvisions of sesctions 301, 302, 303, 346,
and 307 of thia Act.®

Aur Agency of the Nanool Rerotrces Secrcluriod



COMMONWEALTH of VIRGINIA

Jamesd 5. Gilmure, TT1 DEPARTMEMDFENWRONMENTAL QUALW Dennis H. Treacy
Governer . 5636 Southern Bonlevanl Diiector
Virpiniz Beach, WA 23462 _ _
lohn Poul Weadley, Jr. Teld (7573 5 | B-20000 . Frungis L. Duniel
Secretary of Natural Resources htipetiwww. deq.state.vo.us Tidewnter Regiutal Dircetor

VWP Permit Ho, 53-1577

Effective Dakte: January 28, 1393
Expiration Date: January 28, 2003
Modifilcation Data: December 12, 1554
Modiflcabion Date: May 8, 2001

VIRGINIA WATER PROTECTION FERMIT
I15SUED PURLSUANT TO THE STATE WATER CONTROL LAW
MWD SECTTON 401 OF THE CLEAN WATER RCT

Basad upon &n examination of the informatlon submitted by the ocwner and in
compliance with Section 401 of the Clean Water At as amandad {33 UEBC 1251 =t
geqg.} and the Stato Water Control Law and requlations adopted pursuant
thereto, the Department has determined that there 18 raascnable assurance that
bhe activity authorlzed by this permit, if conducted in accordance with tha
conditlons set forth horeln, will protect Instream beneficial uaaa and will
not vlolato appllcable water gquality atandarde. The Deparbmant finds that the
affect of the impact, together with other existing or proposed impacts ko
wetlandu, will not cauae or contribute to a glgnificant impairment of state
waters or Lish and willdlife repourded.

Fermlbbos: U.5. Army Corps of Engineers, Norfoelk Diprrict
Aekrn: Ronald 4. Vann, P.E.
Chief, COperations Branch

Addreas: 803 Fronk Straat
Norfolk, Virginia 23510

Aotivity Location: fhlacateague Inlet Channel, Accomack County

Botivity Description: Malntenance dradging of approximately 140,000 cubic
yarda of primarlly aandy material annually from the Chinoobteague Inlat
Channal. Dradged material shall be diasponsd of ovarboard in a pravioualy
approved 59-acre aite southwest of the inlet channel or along the Wallopa
Ieland shaorsline,

The permitted activity shall be in accordence with this cover page, Parc I -
Conditions, and Part IT - Miclgatien, Monitoring and Reporting, and Park IIT -
Managemant Requlramsnts,

Mﬁ/’

Diractnr, De=partment of Environmental Quality

LAy

Datm

An Ageney of the Naneral Rosowrees Scerctariof



VWP Permit No. 92-1577
Pack I
Page 1 of 3

CONDITICONS

Special Conditions

1.

L |

14.

11.

all dredging shall be performed by the hydraulic method.

Tho total amount of dredged material shall be approximately
140,000 cubic yards of material annually over a cen year period.

The channel shall be dredged to a maximum depth of -17 Eeeb MLLM
and shall be approzimately 2300 feet in length with a 200-foot
base wldrh and a 302-foor top widill,

All dredged makerial shall be pumped and transported via hopper
dredges in such a manner as to prevent leakage of dredged
material into State wakters.

Double handling of dredged material in State waters ahall net be
permltted.

Dredged makerial shall be tranaported by hopper dredge to the
approved 55-acre over board dlspogal slte gouthwezst of the inlec
channel or pumped dirvectly aleong appraximately 2500 linear feet
of the Wallops Island sheoreline.

Placement of dredged material aleong the Wallop® Island shorelines
ghall be in such a manner ag to minimize rhe diecharge of
dredged material intoc State waters. Thin minimization shall
include the use of control diking and grading procedurss and an
end-of-plpe diffuser devise.

Any time of year reatrictions recommended by the ¥irginis Marine
Reaourcea Commigeion, the National Maine (lsherles Service or
the U.5. Figh and WildliFfe Service for btha pumpling and placement
of the dredge material, ghall be acrictly adhered to.

This permit does not authorlze any impacts to vegetabed
wetlands.

State Water Quality Criteria {9 VAC 25-260-50) shall not be
violated during dredging copsrations, unless otherwise caused by
ambient conditliona.

Plang for dradging surveys prapared prior ko sach dredgling
oyele, uaing MLLW datum, shall bhe submitted o Department of
Environmental Quality Tidewater Reglonal Office (DEQ TRO} for
review within 20 days of esurvey completion.



12,

13.

VWP Permit Mo, 852-1E7%
Part I
Page 2 of 3

The DEG TRO phall be notified in writing not lessa than ten daye
prior to commencement and not more than ten dayes folleowing
completion of each dredglng cycle.

A before-dredge hathymetric survey and after-dredge bathymwetric
survey of the dredged area and placement area, uslng MLLW datum,
shall be esubmitted to the DEG TRO within 30 daya following
completion of each dreadging cyele.  Subsequent after-dredge
bathymetric surveys performed to aseese the succeas of the
Wallops Ieland dredged material placement ghall be submitted to
the DEQ TRO for review within 30 days of survey completion.

Cenrral Condibtlions

ABll work shall kb= done in such a manner as to minimize
pedimentation/eiltation of State watars in accordance with
Virginia Erosion and Sedimentation Regulationa (VR 625-02-00}.

The applicant zhall employ measures to prevent spille of fuels
or lubricants into State watera. If spills do ocour,
notificakbion shall be provided to the DEQ TRO at

757-518-20877 or Department of Emergeancy Services at 1-800-458-
BAS2.

Appropriate arcaion and gedimentation controle and prackices
ghall he utilized during econatruckion until all disturbed areas
have been atabilized.

4, The conditions and limitatione specified in the application

dated QOctoher 20, 19%2 and assoclated drawlngs, and reviged
application dated December 2, 139%, placement narrative datad
Zeptember 19, 2000 and assoelated drawlngw shall be adhered to.

All conastruction and installation associated with this project
ehall be accomplished in such a manner that constructicon
material or wagte material ia not discharged inko State watera,

The permittee ghall adviae the DEQ TRO in writing when unuaual
or potentially romplex conditione are encountered which require
debris removal or involve potentially toxic pellutants, and
ghall not take measures to remove the obabruction, materlal, or
toxic pollutant, or change the leocatlon of any atructure until
approval by the Department is received.



VWD Permlc NG, 2E2-1577F
Part I
Page 3 ¢of 3

Thls permit 1s valid for a maximum ¢f ten years from the date of
igzuance. In accordance with the VWWPE Regulation (9% VAC 25-210- 8O,
formerly VR 680-15-02), reapplicaticon mugt be made no less than

180 days prior to the expiration date of this permit.

kll correspondence regarding this permit shall be directed to:

Department of Environmental Quality
Tidewater Regional office
Virginia Water Protection Permit Program Cffice
5636 Southern Boulevard
Virainia Beach, Virgintia 23462

Include your Permit Mumber 92-1577 on all corrsopondencs,



VWNE Pearmib Ho.
Part IX
Page 1 of 1

82-15%7

MITIGATION, MONITORING AND REPORTING

A, Mitigation Regulrement

1. The permitees zhall take all reasonable steps to:

a) avoid all adverse anvironmental impact which could reaulc
from Ehe acklvity,

b} whars avoldance 1is impracclcable, minimize the adverae
environmental impact, and

o} where impacte can not be avoided, provide mitigakbion of che
advarse impact on an lokind basis.

BE. Monitoring Method

1. Monitoring shall coneist of collecting samples for the

maasurement of total suapended solids within 190 feet of the

dispogal site once dally during sctive disposal coperationa. The
measurements can be taken using a hydrometer, o leng they are
convearted to milligrame per liter.

C. Reporting of Resulls

1.

Results of the monitcoring shell be sent on a weekly basile during
active dredging operatisna to;

Department of Environmental Quallby
" Tidewater Regional Ofifice
Virginia Water Protection Parmit Program Cffice
' 5636 Southern Boulevard
Virginia Beach, Virginia 23462

Tnclude your Permit Mumber $2-15%7 on all corrsspondence




COMMONWEALTH of VIRGINIA

Junes S. Glimors, 11! Marine Resources Commission William A. Prui
Cavernar 2600 Wshingion Avenut Commissloner
John Peul Woodley, Jr. ) BO. Rox 756
Secretary nf Nuural Reyourcas wa” Mews, w'x.’-”h 33607-6756

Scptember 11, 2000

Mr. Ronald G, Vann, Chief
Watcrwoys and Porls Branch
Army Corps ol Engineers
803 Front 5t,

MNorlolk, VA 23510

RE:  VMRC #0-0013

Dear Mr. Yann:

Freloscd is the Marine Resources Commissian permit for your proposal to place
approximately 110,000 cubic yards of sandy dredged mulerial per dredge cycle, from the
maintenance dredging of the Chincoteugue Inlet Federal Navigation Project Channel, along
approximately 2,500 feet of shoreline east of the stone riprap on Wallops Island or within the
previously used overboard site located southwest of Chincotengue Inlet in Accomack County.

A yeliow placard is also enclosed. This placard reflecty the authorized activities for
ingpection purposes and must be conspicuously displayed at the work site throughout the
construction phase. Yailure to properly post the placard in a prominent location will be
considered o violution of your permil conditions.

YOU ARE REMINDED THAT ANY DEVIATION FROM THE PERMIT OR
ATTACHED DRAWINGS REQUIRES PRIOR AUTHORIZATION FROM THE MARINE
RESOQOURCES COMMISSION, FAILURE TO OBTAIN THE NECESSARY MODITICATION
WILL BE CONSIDERED A VIOLATION AND COULD SURJECT YOU TO CIVIL
CHARGES IN AMOUNTS NOT TQ EXCEED $10,000 PER VIOLATION.

An Agensy of the Natural Resources Secretariol
Telphone (757) 247-2200 {757)247-2202V/TDD  Information and Emergency Hotling 1-800-541-4848 V/TDD



U 8. Arnty Corps of Engineers Scptember 11, 2000
VMR #00-0013
Page 2

The work authorized by this permit is to be completed by May 23, 2005, Please note (hat
int conformance with Special Condition 16 of your permit you are (o notify the Commission prior
ta commencement of your permitted project. The enclosed self-nddressed, stamped post card iy
to be used for this purpose. All other conditions of the permit will remain in effoel,

Please be advised that you may also require issuance of a U, 8. Army Corps of Enginecrs
permit before you begin wotk on this project. You may wish to conlact them directly to verily
ony permitting requitemients.

Sinceraly,

Robert W, Grabb
Chiefl, Habitat Management

R WG/ ba
(RN
eivsure
cer UL S, Army Corps of Engineers
Accomuek County Wetlands Board



MEL -3 ET YMRCY 001D
Applicat: LS, Amry Corpie of Poglagery

COMMONWEALTH OF VIRGINIA,
MARINE RESOURCES COMMISSION
PERMIT

The Commonwealth of Virginia, Murine Resources Commission, hereinatier refered tw s the Comimission, on this 230d
day of May, 2000 herehy granis wni- R

;- LS Army Corps of Engincers

L 80 rr"m Street |,

e

-, Norfolk Virglaia 23510 =
,-_g::r L :sh
' A . ' ;.:‘-:-:..-.: . .!' oy :":_i: . | L,
Lereinutier referred to as the Permittee, |%I;1}!F.!.5ilmf &5;;;_”1?:__5& :;';5“" A S
S AR L e IS .
X Encroach in, on, or over S;a‘:_&-;:wnc:[;gybqgumL'Is bittoms purgg;;ﬂng to Chapter 12, Subtitle 11T, of
Title 28.2 of the Code of Virginia, = % o W

.". “;i . R

5 PR I T _; et ES P ,
Use or develop tidal wetlands pl_l[huaqt.-fg:g}:igp@m;_:l_.,?#’ Subtitle 1, of Title 28.2 of the Code of
Virginia. R R g R ¢

v

P

"

TRy P )
Permittee is herchy authorized o place apprimutaly il{J,ﬂ(‘_ﬂ cubie yarids of sandy dredpend material per dredge eycle, from the

muintenance dredging of the Chincoteague Inlet Fegloral Navigitivn Praject Chaonel, along upproximately 2,500 fiet of shoreline
eusl of Uhe slune dprap on Wallops Tslanl or within He previgisly ured Gverboard site lncated swithwest of Chincoleague Inlet in
Accomeck County. All welivites suthorized berein shalt e meccutiplisbigd wm conlinanee with the plans and drawings date:d

received fenuary 4, 2004 and revised drawings Jated receiviad Murch 3, 2040, which sre attached and mude o pari of ihis prrmit.

Thia rigsrnit 1 granted anbiodt 1o the following conmlilima:

{11 The work suthnrlzed By this permlt shall be compleicd ky My 20, HHIS, "The Pormittes shull naity the Cammikeon when fiw project in eompleled. The
cotphition date mwy be extendmd Loy (e Comnikd in e discretion by wuch applien lin for axtensiv o't chall be o wriling pricr ta (he above
wonngplation dute aind sluill upecify the rewsn For slrch axtesmion and the ewpacted data of campltion of cumatriction. All ather comdivions resali i et wtj]
revohed 1y th Commianion or (e Ceneral Ancartibly.

(2] Thin penailt griaits no authority to ke Pernitzs 1o enoadch gk i progerty fights, icluding rigwnan o gis, of wthos,

€3 The duly autharzed sgents o e Cotnmmismion glul| Fave the right tey wmlar uptn dhe rcinines ol reamvebile ties, for the puirposa of Laspsecting the work Being
dey prucmunnit e Hhin purmit. ]

{4} Tho I'ermives syl comply witlh he watgy sality whatuardy an entablintied by the Dopartient of Fivirsnmental Cuality, Wikor Division, and ull alluer
appllewbbe awn, oedivaewse, eilen sl reginlationn affacd ly the conduct o'l prajeet, The granting ofilila prrmil ahall nof raliove the Perondiees of (]
reaponiibility of sbimining any ard wll bier permit Athority Eor tae praled,

{35 'This praraesit suall ned b Wenrmlerred wiilwowl writion cousen of the Cunuisbnicaer,

{6} Thw purmit aball o wtfiecd or indarfors with the right vomchsnted to il people of Virginis ecarming fialung. fuwling wid G callsing oF sl taking of oyatary
Ml cther lieliNaly in i from iha bottom of nered sl walers iwd i lnibue| within dha ferms of this permit.

(7). The Peruiice ahall, 1o the greatst axtend procticable, mimimize the wlvosa ollocin o'l projoct upon sdjacem properics snd wettusts and upon the el
Fmrlirces of thy Commonwsaiiy

(%) Thin parmilt may ba revokad ol any e by the: Cumundesion wpon flw Frilure of the Permiltes ta ccripdy with iy of tha anie and coditions baread of a1 fle
will 't Caneral Assamibly of Virglain.

%) There i cuprovaly awatucku Troma the pesmit sy partion 5F 1l waters withly the boundarlus of the Taylor Hurvey,

€16} "Thie permult s mibject to any Jense il ayater pluaniling groviamd n qitoct on the duig of' this peanit. Mutliisag i thin perinit shall be covestrued ne albwring Lha
Petthittae b ancroich on nny kase willisul the e of e leaschedder. Tha Periniiten shail be [lalia fir sy clameagton Lo much ke,

{L1) The neunricn of thin permit does st confer Uwan tw Pormiitien any fiturant or Litls to s ek of e whlaps.

{12} Al mimscturos author|zed by this penit which are nol maintained 0 o repoir ahall ba completely removed from Siate-owned bewlonn within three £37 il
after natification by the Comgmiesiog,

(ED) The Permnitvos ngeees tu consply with alf ol the lemn ad conditiens i et Forily 40 tlvia preraeidt And that e project will by Accomplislved widvin e boumbarics
ax outlined inthe plane attacled eeso. Any encrodchment beyoid flia Lt oF ihis (it ehinl| couatiiie a Cloes | dsdmeanss.

(14} This parmit auilen ey o dlaim by #rchoaological antifacts which iy be eiotiera during the courss i coninetion, 1L however, andameslnglenl romaita
Are dnceumered, the Permlites agrues lo nadify the Commizsion, wis will, in e Hwdly the Depattiswnl of Historle Resourves The Permistea further agrena lo
ciupernts willt ageticlen of' the Conmmonwealtly ln the pecovery el arhacologlan] remaing if dsstiud novesaary.
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The follvwing wproclal coandilionn are Lipsowed oo this pamail:

{15) The yellow placard accompanying this permit document must be conspicuously displayed
at the work site throughout the construction phase of the authorized activity,

(16) Permittee agrees to notify the Commission a minimum of 15 days prier to the start of the
construction activities authorized by this permit,



VMRCH Q00013

A permitissuing fee of £100.00
and » royaliy aft M
for a total of $100.00 This permt consists of 7 sheets,

FERMITTEL
Permittes'y sigoaiure i afixed horeto wy evidenee of aceeptanee of ol of the werms and conditions herein,

In cases where the Perntittes 15 6 corporalion, agency o palitical jurisdiction, plemse pssuze Gl the individual who sipns for
lhe Pertrintlee hus proper authonzalion o bind the organizolion to the finenctal and performance ebligationa which reaoll from
activity authorized by this permii,

il

Accepted rr:| e M

otsa
2V awar Quugped 2000 mRoeR A PRuS._hel CL, Gperabivgs By
’ {Manw) Tille :
State of VM%A/M& _______ _ i

City {m’f.'rmn'tf’} uf %MW—
f kY Fullic i and for said Ciy {or Couniy) and State hereby certifl (it
R_D £r / a ,H’ i hS o+ Permitey, whose nums (s signed 1o the foregoing, has acknowledged the

some belu it iy Lity (or Counly) and Stole nft:rcinld

Qiven utcker :m}' o iz = ] iy ul L2000

My Commission Lxpires, .3!

Commlsslon 'E:ItpTrga AUQI.IE'H‘I' zﬁ!m}' Pulilic m
i |

COMMISSION

TN WITHNESS WITEREOFR, the Cummuﬁtvcnllh of Virginia, Manne Resources Commission Lna coused these presents to be

execuled in is behaltby __ Robert W. Grabb, Chief, Habltat Managoment
{(Hmiw) (Tile)  Muarite Besouroes Commission

i1th davof  September .20 00 by

Stle of Yirginia
City of Mewport News, Lo wil:
I.___Barbara A. Cundiff . 0 Motary Pullic willin and for gaid City, State of Virginia, hereby cedify that
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SECTI ON 01451
CONTRACTOR QUALI TY CONTROL
4/ 02
PART 1 GENERAL
1.1 GENERAL REQUI REMENTS

The Contractor is responsible for quality control and shal
establish and maintain an effective quality control systemin
conpliance with the Contract Clause titled “lnspection of
Construction”. The quality control system shall consist of

pl ans, procedures, and organi zati on necessary to produce an end
product which conplies with the contract requirenments. The
system shall cover all construction operations, both onsite and
offsite, and shall be keyed to the proposed construction
sequence. The project superintendent will be held responsible
for the quality of work on the job and is subject to renoval by
the Contracting O ficer for non-conpliance with quality
requirenents specified in the contract. The project
superintendent in this context shall mean the individual with
the responsibility for the overall managenent of the project
including quality and producti on.

1.1.1 Applicable Publications

The publications |listed below forma part of this specification
to the extent referenced. The publications are referred to in
the text by basic designation only.

AVERI CAN SOCI ETY FOR TESTI NG AND MATERI ALS ( ASTM

ASTM D 3740 (1996) M ni num Requirenents for Agencies
Engaged in the Testing and/or |nspection
of Soil and Rock as Used in Engineering
Desi gn and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing
and/ or I nspection of Materials Used in
Construction

1.2 PAYMENT

Separate paynent will not be nmade for providing and nai ntaining
an effective Quality Control program and all costs associ ated
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therewith shall be included in the applicable unit prices or
| unp-sum prices contained in the Bidding Schedul e.

1.3 COORDI NATI ON MEETI NG

As soon as practicable after receipt of Notice of Award and
before start of the schedul ed work, the Contractor shall neet
with the Contracting Oficer's Representative (COR) in
coordination with the requirenents of SECTION 01200 and di scuss
the Contractor's Quality Control (CQC) system The Contractor's
Project Manager, Submittals Cerk and Quality Control Manager,
Dredge Captain and Pl ant Operators, and the Surveyor or Engi neer
to be enployed by the Contractor to performall surveys and

| ayout of the work required of the Contractor shall attend this
nmeeting. The Contractor is encouraged to have an officer of his
conpany and representation fromany major subcontractors at the
conference. During the neeting, a nutual understandi ng of the
system details shall be devel oped, including the forns for
recording the (CQC) operations, control activities, testing,

adm ni stration of the systemfor both onsite and offsite, and
the interrelationship of Contractor and Governnment control and
surveillance. Mnutes of the neeting will be taken and prepared
by the Governnent, signed by both the Contractor and the COR,
with signed copy provided to Contractor, which shall becone a
part of the contract file. There may al so be occasi ons when
subsequent conferences will be called to reconfirm
under st andi ngs.

1.4 QUALITY CONTROL PLAN
1.4.1 Ceneral

Prior to start of the schedul ed work operations, the Contractor
shall furnish his CQC plan to the COR for acceptance. The CQC
Plan the Contractor proposes to inplenent shall identify the
personnel, procedures, instructions, records, and forns, and, as
a mnimm shall include:

a. A description of the quality control organization,
including a chart showing Iines of authority by name with duties
and responsibilities of their respective position,
qualifications (in resunme format), and acknow edgnent that the
CQC staff shall inplenment the three phase control systemfor al
aspects of the work specifi ed.

b. The nunber, classifications, qualifications, duties,
responsibilities and authorities of personnel. A copy of the
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| etter, signed by an authorized official of the firm which
describes the responsibilities and del egates the sufficient
authorities to adequately performthe functions of the CQC
Syst em Manager, including authority to stop work which is not in
conpliance with the contract. The CQC System Manager shal

issue letters of direction to all other various quality control
representatives outlining duties, authorities and

responsi bilities, and shall furnish copies to the Governnent at
the sane tine.

c. Control, verification and acceptance testing procedures
for each specific test to include the test name, specification
paragraph requiring test, feature of work to be tested, test
frequency, and person or |aboratory responsible for each test
(laboratory facilities will be approved by the CO.

d. Procedures for scheduling, review ng, certifying, and
managi ng submttals, including those of subcontractors, offsite
fabricators, suppliers, and purchasi ng agents. These procedures
shall be in accordance with Section 01330 SUBM TTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures
for each specific test to include the test name, specification
paragraph requiring test, feature of work to be tested, test
frequency, and person responsible for each test. (Laboratory
facilities will be approved by the Contracting O ficer.)

f. Procedures for tracking preparatory, initial, and
foll owup control phases and control, verification, and
acceptance tests including docunentation.

g. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These
procedures shall establish verification that identified
defi ci enci es have been correct ed.

h. Reporting procedures, including proposed reporting
formats.

i. Alist of the definable features of work. A definable
feature of work is a task which is separate and distinct from
ot her tasks, has separate control requirenents, and may be
identified by different trades or disciplines, or it my be work
by the sane trade in a different environment. Al though each
section of the specifications nmay generally be considered as a
definable feature of work, there are frequently nore than one
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definabl e feature under a particular section. This list will be
agreed upon during the coordinati on neeti ng.

1.4.2 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the
start of construction. Acceptance is conditional and will be
predi cated on satisfactory performance during the construction.
The Governnent reserves the right to require the Contractor to
make changes in his CQC Plan and operations including renoval of
personnel, as necessary, to obtain the quality specified.

1.4.3 Notification of Changes

After approval of the CQC plan, the Contractor shall notify the
COR in witing of any proposed change to his CQC System

1.4.4 Corrective Actions

If at any time the Governnent determ nes that the CQC system
personnel, instructions, controls, tests, or records are not
provi di ng schedul ed work which conforns to contract

requi renments, action shall be taken by the Contractor to correct
t he deficient managenent.

1.5 QUALITY CONTROL ORGANI ZATI ON
1.5.1 CQC Organi zational Staffing

The Contractor shall provide a CQC organization staff which
shall have conplete authority to take any action necessary to
ensure conpliance with the contract. The CQC organi zation staff
shal | consist of a CQC system manager and suppl enental staff as
speci fied bel ow, who shall answer to the Contractor's Project
Manager. The Project Manager (who shall not be the project
superintendent) shall be an executive nenber of the Contractor's
organi zati onal staff, and shall have supervisory powers over the

CQC organi zation and the project superintendent. Fol |l owi ng are
the m nimum requirements for the CQC organi zation staff. These
m ni mum requi rements will not necessarily assure an adequate

staff to meet the CQC requirenments at all tines during dredging
and dredged naterial placenent operations. The actual strength
of the CQC staff may vary during any specific period to cover

t he needs of the work.
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1.5.1.1 CQC System Manager

The Contractor shall identify an individual within his

organi zati on who shall be responsible for overall managenent of
CQC and have the authority to act in all CQC matters for the
Contractor. The CQC System Manager shall:

a. be an experienced construction rmanagenment person with a
m ni mum of five years experience in dredging and rel ated beach

fill work. This experience shall include successful conpletion
of Course entitled "Construction Quality Managenment for
Contractors”. The Contractor shall conplete this training

within 30 cal endar days of receipt of his Notice To Proceed.
This course is offered periodically by the Corps of Engineers at
an admi nistrative cost not to exceed $50. 00 per person.

Specific tinmes and | ocations are available fromthe Norfolk
District, Construction Operations Section, telephone (757)
441-7687.

b. be on the job site at all times during work operations
and shall be enployed by the Contractor.

c. be assigned as system nanager but nay have duties as
the Project Superintendent in addition to quality control.

d. have an alternate who shall be identified in the plan
to serve in the event of the CQC system manager's absence. CQC
System Manager's period of absence may not exceed one week at
any one tinme, and not nore than fifteen workdays during a
cal endar year. The requirenents for the alternate shall be the
sanme as for the designated CQC System Manager.

1.5.1.2 CQC Supplenental Staff Personne

When necessary for a proper CQC organi zation, the Contractor
shal |l add additional staff at no cost to the Governnent. The
staff shall be of sufficient size to ensure adequate QC coverage
of all work phases, work shifts, and work crews involved in the
dredgi ng operations. These individuals shall:

a. be enployed by the Contractor, unless waived in witing
by the Contracting Oficer (CO. Al CQC staff nmenbers shall be
subject to interview prior to acceptance by the Contracti ng
O ficer.

b. assist and be responsible only to the CQC system
manager. These personnel may perform other duties, but shall be
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fully qualified by experience and technical training to perform
their assigned QC responsibilities and nust be all owed
sufficient tine to carry out these responsibilities.

c. be physically present at the schedul ed work site during
work on their areas of responsibility.

d. have the necessary education and experience to ensure
contract conpliance and shall be responsible for assuring the
Contractor's work conplies with the contract requirenments for
their area of specialization.

1.5.2 Organi zational Changes

The Contractor shall obtain the Contracting O ficer's acceptance
before replacing any nenber of the CQC staff. Requests shal

i ncl ude the nanes, qualifications, duties, and responsibilities
of each proposed repl acenent.

1.6 SUBM TTALS

Submttals shall be acconplished as specified in Section 01330
SUBM TTAL PROCEDURES and as nay be required in the respective
speci fications. The CQC Manager shall be responsible for
certifying that all submttals are in conpliance wth the
contract requirenments.

1.7 CONTRCL

Contractor Quality Control is the nmeans by which the Contractor
ensures that the construction, including that of subcontractors
and suppliers, conplies with the requirenents of the contract.
The controls shall be adequate to cover all construction
operations, including both on-site and off-site fabrication,
nobi | i zati on and denobilization of the Contractor’s plant,
sitework and rel ated operations, plant operations in conjunction
wi th environnmental nonitoring and testing, and will be keyed to
t he proposed construction sequence. The controls shall be
subject to the approval of the Contracting Oficer and incl ude
at | east three phases of control to be conducted by the CQC
system nmanager for all definable features of work as foll ows:

1.7.1 Preparatory Phase
This phase shall be initiated after the Pre-Construction

Conf erence, performed prior to beginning work on each defi nabl e
feature of work, and shall include as a mninmumthe foll ow ng:
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a. A review of each paragraph of applicable specifications.
b. A review of the contract plans.

c. A check to assure that all plant and equi pnent to be
enpl oyed in the work has been tested, required docunentation has
been submitted, and their use on the work has been approved as
speci fi ed.

d. A check to assure that provisions have been nade to
provi de required control inspection and testing.

e. Exam nation of the respective work areas to assure that
all required prelimnary work has been conpleted and is in
conpliance with the contract.

f. A physical exam nation of approved equi pnment and pl ant
to do the scheduled work is on hand and confornms to job
requirements. A verification check to assure each item of plant
and equi pnent is properly manned for the schedul ed work.

g. A review of the appropriate activity hazard analysis to
assure safety requirenents are net.

h. Discussion of procedures for constructing the work,
i ncluding repetitive deficiencies, and docunent construction
tol erances and wor kmanshi p standards for each respective phase
of worKk.

i. A check to ensure that the portion of the plan and
operations nethod for the work to be perfornmed has been accepted
by the Contracting Oficer.

j. The Governnent shall be notified at |east forty-eight
hours in advance of beginning any of the required action of the
preparatory phase. The CQC system manager shall certify the
requi renents of this phase to be in accordance with contract
requi renents as a part of this notification. The results of the
preparatory phase actions shall be docunented by separate
witten mnutes prepared by the CQC system nmanager and attached
to the daily QC report. The Contractor shall instruct
applicable workers as to the acceptable | evel of workmanship
required in order to neet contract specifications.

1.7.2 Initial Phase
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Thi s phase shall be acconplished at the begi nning of each
definable feature of work. The follow ng shall be acconplished:

a. A check of prelimnary work to ensure that it is in
conpliance with contract requirenents. Review m nutes of the
preparatory phase.

b. Verification of full contract conpliance. Verify
required control inspection and testing.

c. Establish | evel of workmanship and verify that it neets
m ni mum accept abl e wor kmanshi p st andar ds.

d. Check safety to include conpliance wth and upgradi ng of
the safety plan and activity hazard analysis. Reviewthe
activity analysis with each worker.

e. The Government shall be notified at |east forty-eight
hours in advance of begi nning any of the required action of the
initial phase. The CQC system nanager shall certify the
requi rements of this phase to be in accordance with contract
requirements as a part of this notification. The results of the
initial phase actions shall be docunented by separate witten
m nutes prepared by the CQC system nmanager and attached to the
daily QC report. The Contractor shall instruct applicable
wor kers as to the acceptable | evel of workmanship required in
order to neet contract specifications. Exact location of initial
phase i nspections and verifications shall be indicated for
future reference and conparison with foll owup phases.

f. The initial phase shall be repeated for each new crew
to work on-site, when changes to approved plans or schedul es are
requi red, and any tinme acceptable specified quality standards
are not being net.

1.7.3 Foll owup Phase

Dai ly checks shall be performed to assure continuing conpliance
with contract requirenents, including control testing, until
conpletion of the particular feature of work is acconplished.
The checks shall be nmade a matter of record in the Daily CQC
Report docunentation. Final follow-up checks shall be conducted
and all deficiencies corrected prior to the start of additiona
features of work which may be affected by any precedi ng
deficient work. The Contractor shall not build upon or concea
non- conf orm ng wor k.
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1.7.4 Additional Preparatory and Initial Phases

Addi tional preparatory and initial phases shall be conducted by
the Contractor on the sane definable features of work when
directed by the COR

1.8 TESTS
1.8.1 Testing Procedures

The Contractor shall performtests specified or required to
verify that control neasures are adequate to provide a product
whi ch confornms to contract requirenents. The Contractor shal
procure the services of an industry recognized testing

| aboratory or he may establish an approved testing | aboratory at
the project site. A list of tests which the Contractor
understands he is to performshall be furnished to the
Contracting Oficer. The list shall give the test nane,

speci fication paragraph containing the test requirenments, and

t he personnel and | aboratory responsible for each type of test.
The Contractor shall performthe follow ng activities and record
and provide the follow ng data:

(a) Verify that testing procedures conply with contract
requirenments.

(b) Verify that facilities and testing equi pnment are
avail able and conply with testing standards.

(c) Check test instrunment calibration data agai nst
certified standards.

(d) Verify that recording fornms, including all of the test
docunent ati on requi renments, have been prepared.

(e) Results of all tests taken, both passing and failing
tests, shall be recorded on the Quality Control report for the
date taken. Specification paragraph reference, |ocation where
tests were taken, and the sequential control nunber identifying
the test shall be given. Actual test reports may be submtted
|ater, if approved by the Contracting O ficer, with a reference
to the test nunber and date taken. An information copy of tests
performed by an off-site or commercial test facility shall be
provided directly to the Contracting O ficer. Failure to submt
tinely test reports, as stated, may result in nonpaynent for
rel ated work perforned and di sapproval of the test facility for
this contract.
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1.8.2 Testing Laboratories
1.8.2.1 Capability Check

The Governnment reserves the right to check | aboratory equi pnent
in the proposed | aboratory for conpliance with the standards set
forth in the contract specifications and to check the | aboratory
technician's testing procedures and techni ques. Laboratories
utilized for testing soils shall neet criteria detailed in
\-ASTM D 3740-\ and \-ASTM E 329-\.

1.8.2.2 Capability Recheck

If the selected |aboratory fails the capability check, the
Contractor will be assessed a charge, equal to the cost of each
recheck, to reinburse the Governnent for each succeedi ng recheck
of the | aboratory or the checking of a subsequently sel ected

| aboratory. Such costs will be deducted fromthe contract
amount due the Contractor.

1.8.2.3 On-Site Laboratory

The Governnment reserves the right to utilize the Contractor's
control testing | aboratory and equi pnent to nmake assurance tests
and to check the Contractor's testing procedures, techniques,
and test results at no additional cost to the Governnent.

1.8.2.4 Transportation of Sanples for Testing

Cost incidental to the transportation of sanples or naterials
shall be borne by the Contractor. Sanples of materials for test
verification and acceptance testing by the Governnent shall be
delivered to the Corps of Engineers Division Laboratory or other
pl ace designated, as directed by the COR

1.9 DOCUMENTATI ON
1.9.1 Current Quality Control Records

The Contractor shall maintain current records of quality control
operations, activities, and tests perforned, including the work
of subcontractors and suppliers. These records shall be on an
acceptabl e form conplete, legibly witten or typed, and shal

i ncl ude factual evidence that required quality control
activities and tests have been perforned, including but not
limted to the foll ow ng:
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a. Contractor/subcontractor and their area of
responsibility.

b. Operating plant/equipnent with hours worked, idle, or
down for repair.

c. Work perfornmed today, giving |ocation, description, and
by whom

d. Test and control activities performed with results and
references to specifications/plan requirenents. List
deficiencies noted along with corrective action.

e. ldentify submttals reviewed, with contract reference,
by whom and action taken.

f. Of-site surveillance activities, including actions
t aken.

g. Job safety evaluations stating what was checked,
results, and instructions or corrective actions.

h. List instructions given/received and conflicts in plans
and/ or specifications.

i. Contractor's verification statenent.

j. These records shall indicate a description of
trades/ wor kmen wor ki ng on the project, the nunber of personne
wor ki ng, weat her conditions encountered, and any del ays
encountered. These records shall cover both conform ng and
deficient features and shall include a statenment that equi pnment
utilized in the work and workmanship conply with the contract.
The original and one copy of these records in report form shal
be furnished to the COR daily within twenty-four hours after the
date(s) covered by the report, except that reports need not be
submtted for days on which no work is performed. As a m ninmum
one report shall be prepared and submtted for every seven days
of no work and on the | ast day of a no work period. All
cal endar days shall be accounted for throughout the life of the
contract. The first report following a day of no work shall be
for that day only. Reports shall be signed and dated by the CQC
system nmanager. The report fromthe CQC system manager shal
i ncl ude copies of test reports and copies of reports prepared by
al | subordinate quality control personnel

SECTI ON 01451 PAGE 11



1.9.2 Deficiency Tracking Log

The Contractor shall establish and maintain a daily fornal
deficiency tracking |log that shall be kept at the job site. The
| og shall include as a m nimumthe follow ng:

a. Contract title and nunber.
b. Deficient work (by an identification nunber).
C. Description of corrective action(s).
d. Dat e report ed.
e. Dat e corrected.
f. Reported by.
1. 10 NOTI FI CATI ON OF NONCOVPLI ANCE

The CORwill notify the Contractor of any nonconpliance with the
foregoing requirenents. The Contractor shall, after receipt of
such notice, inmediately take corrective action. Such noti ce,
when delivered to the Contractor or his representative at the
site of the work, shall be deenmed sufficient for the purpose of
notification and be recorded in the Daily Report of Operations.
If the Contractor fails or refuses to conply pronptly, the COR
may i ssue an order stopping all or part of the work until
satisfactory corrective action has been taken. No part of the
time | ost due to any such stop orders shall be nade the subject
of claimfor extension of tinme or for excess costs or danmages by
t he Contractor.

1.11 NMEASUREMENT AND PAYMENT

Separate paynent will not be nade for any work perforned under
this section and all associated costs shall be included in the
cost for all bid itens.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTI ON ( NOT USED)

---000---
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SECTI ON 01500
TEMPORARY CONSTRUCTI ON FACI LI TI ES
4/ 02
PART 1
1.1 SITE PLAN

The Contractor shall prepare a site plan indicating the proposed
| ocati on and di mensi ons of any areas to be used by the
Contractor, the type of facilities to be used, avenues of
ingress/egress to the areas, and details of installation. The
actual |ocation of Contractor storage, staging, toilet
facilities, and any office areas the Contractor nay wi sh to
utilize are subject to the approval of their location in the
Site Plan by the Contracting O ficer. Any toilet facilities used
shall be fully sel f-contained.

1.2 AVAI LABI LI TY AND USE OF UTILITY SERVI CES

The Contractor is informed that utility services are not
available in the work area and any such use or need by the
Contractor shall be at his expense.

1.3 CLEANUP

Construction debris, waste materials, packaging material and the
i ke shall be placed in approved trash receptacles and renoved
fromthe work site daily.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTI ON ( NOT USED)
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*The foll ow ng
Solicitation*

Nor f ol k
District
Fil e No.

H- 10- 10- 226
(in 3 sheets)

SECTI ON 01850
DRAW NG | NDEX

drawi ngs are included as a part to this

Title

Chi ncot eague | nl et
Pl ans for Dredging
Survey of January and February 2002
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SECTI ON 02881
DREDG NG
4/ 02

PART 1 GENERAL
1.1 PLANT

Pl ant and equi pment enpl oyed on the dredging work shall be in
sati sfactory operating condition, capable of safely and
efficiently perform ng the work as indicated or specified, and
shall be subject to inspection and approval by the governnent
at all times. Equipnment and machinery, including punp out
buoys, pipelines and supporting plant, and equi pment

associ ated with near beach operations, shall be subject to

i nspection and approval by the governnment and kept in good
condition at all tinmes. A conplete listing of all dredging and
near beach plant and machinery to be used in the work,

i ncludi ng dredges, punp out buoys, skiffs, barges, and ot her
rel ated equi pnent, shall be submtted. The |listing shall

i nclude year and manufacturer, operational capacities, safety
features, operating and licensing requirenments for operators,
and a description where and how the item of equi pment or plant
will be enployed in the work. Equipnent to be enployed on the
work shall be listed in the Progress Schedule with tasking and
duration of duty where used on the work clearly shown in
association with the estimted quantities of material to be
renmoved and the construction tine allowed in the contract.
Once plant to be enployed on the work is inspected and
approved by the Governnment to be sufficient to conplete the
schedul ed work in accordance with the requirenents of the
contract and the approved Progress Schedule, no reduction in
the capacity of the plant shall be nade except by witten

perm ssion of the Contracting Officer. The Contractor shall
submt, as a part of the Work Plan and Quality Control Pl an,

t he manufacturer's punp curve for each punp to be used during
the project. This submttal shall be provided by the
Contractor for the purpose of verifying his avail abl e pl ant
capacity is sufficient to acconplish the schedul ed work in
accordance with all contract requirenments. The submttal shal
include the dredge's main punp, and if applicable, the | adder
punp and any booster punp(s) to be used on the contract. If a
substitution of equipment occurs during the contract, the punp
curve of the new punp(s) shall be submtted at the tinme of
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substitution and recorded in the Daily Report of Operations.
Each punmp curve submtted shall be clearly designated with the
dr edge nane, contract nunber, punp function (nmain punp, |adder
punp, or booster punps) and punp size. The punp curves shall

i ndi cate each respective punp's performance (i.e., punp Hp,
efficiency and rpms) for water plotted against hydraulic head
and di scharge velocity and GPMs. All data provided nust be
acconpani ed with docunentation verifying the punps to be
utilized in this work have provided this efficiency on
previous work in conditions and for material to be renpved
simlar to that to be acconplished for this contract. All
floating plant and pipelines used as accessways or worKking

pl atforns shall be equi pped with wal kways and guardrails
conform ng to Corps of Engineers Manual EM 385-1-1 and neet
OSHA requirements for worker safety. All buoyant (plastic)
dredge pipelines that are used on this contract shall be

wei ght ed or anchored securely to the bottom so that the

pi peline will stay on the bottom and marked with fl oats or
buoys during daylight and anmber |ights during darkness to mark
distinctly the entire I ength and course of the |ine.

1.2 CHARACTER OF MATERI ALS

The material to renoved is characterized as “new worKk”

mat eri al because some or all of the material nay be located in
areas that have not been previously dredged; however, bidders
are expected to exam ne the site of work and decide for

t henmsel ves the character of the materials. The channel is

rel ocated as necessary to conformto the natural channel

al i gnment which often results in new areas to be dredged. The
material is primarily fine to medium sand with some shell.

The Contractor may encounter sone material conprised of wel
conpacted, slightly cenmentious sand. The records of previous
dredging are available in the Operations Branch, Norfolk
District, Corps of Engineers, 803 Front Street, Norfolk,
Virginia 23510-1096. Local mnor variations in the subsurface
materials are to be expected and if encountered will not be
consi dered as being materially different within the purview of
Contract Clause “Differing Site Conditions”.

1.2.1 OQbstruction ldentification

The Contractor may encounter obstructions or other debris that
is not identified and nay pose a hazard to navigation. The
Contractor shall advise the Contracting Oficer imediately of
any obstructions or other debris of this nature that is
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encount er ed.
1.3 HOPPER DREDGE REQUI REMENTS
1.3.1 Position Measurenent, Plotting and Recording

Each dredge or vessel used for transport of dredged materi al
to the placenent areas shall be equi pped with necessary

equi pment, including shore stations if required, to produce a
conmput er - generated graphic plot to an appropri ate scale of the
vessel's geographic position at all times the vessel is
wor ki ng under the contract. Limts of dredging areas shall be
shown on each plot. The date and tine shall be printed
automatically on the plot at close enough intervals to
interpolate the dredge's position at any time. Travel between
t he dredgi ng and pl acenent areas may be shown to a different
scale or in a different node than in the dredging areas. The
type of operation (punping, travel, or other) shall be shown.
The Contracting O ficer may verify or have the Contractor's
personnel verify the automatically-plotted data using normal
pil oting and navi gati on nmethods at any tinme. Any

di screpanci es shall be evaluated and corrected at once.

1.3.2 Load Measuring and Recording

Dredged material renoved shall be neasured and recorded
automatically by the weight of dredged material in the bin,
based on vessel displacenment. |f the nmeasurenent equi pnent
includes a capability for automatic conversion from wei ght
measurenment to vol ume neasure, the conversion factors, nethod,
and neters or other devices shall be subject to approval of
the Contracting Officer. The Contracting Oficer may perform
bin surveys for conparison with the |oad meter measurenents
furni shed by the Contractor. The Contractor, to the

sati sfaction of the Contracting O ficer, shall explain any
significant discrepancies between physical surveys of bin
guantity and the reports furnished by the Contractor. |If the
Contracting Oficer determ nes the Contractor has failed to
provi de adequate explanation of such discrepancies, the
Contracting Oficer may apply suitable adjustnent factors to
the reported | oad neter measurenents for conputation of
gquantities for progress paynents.

1.3.3 Tenporary Ml functions
1.3.3.1 Vessel and Equi pnment Mal functi ons
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Shoul d the vessel displacenent | oad neasurenent, or position
pl otti ng equi pment becone inoperable, the Contracting O ficer

will require the Contractor to performdirect measurenent of
vol ume of dredged material in the bin and plotting of
position. The direct bin nmeasurenment will be acconplished by

usi ng staff gauges and ot her soundi ng poles and |ines which
are acceptable to the Contracting O ficer so that the average
depth of solid material in the bins can be determ ned.
Position plotting and sounding shall be by normal piloting and
navi gati on procedures. A certified table show ng the vol unes
in cubic yards verses the average depths of material for each
0.1 foot of depth in each bin will be provided by the
Contractor. The volunes of material in cubic yards determ ned
by direct bin nmeasurement from bin calibration tables shall be
reported in lieu of the displacenment |oad nmeasurenment. During
the use of this method of nmeasurenent, it shall be assuned
that a cubic yard of solid material in the hopper is

equi valent to a cubic yard of insitu material on the bottom of
t he cut.

a. If the machinery or equipment is inoperable for nore
than 5 cal endar days, the Contracting O ficer may at his sole
option assign additional inspection and quality assurance

personnel to the work. |If so, the Contractor shall be liable
for extra inspection and QA costs of $400.00 per day which
w ||l be deducted from his earnings under the contract.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTI ON

3.1 Ceneral

The contractor will be required to submt as a part of his
Progress Schedul e and Work Plan a Material Placenent Plan for
his use of the designated Governnent- furnished Beach

Pl acenment Area as indicat ed.

3.1.1 Governnent-Furni shed Beach Pl acenment Area

The Contractor shall transport material dredged fromthe

dredging area to a punp out buoy for deposit by a hydraulic
pi peline within the beach placenent area as indicated. The
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punp out buoy shall be noored and the dredge pipeline placed
on the beach and advanced in a manner as approved by the
Contracting Officer.

3. 2. HOPPER DREDGE MATERI AL PUVMP OUT CONTROLS
3.2.1 GCeneral

The Contractor shall notify the Contracting Officer in witing
of his intent to commence dredgi ng and provi de constant
nonitoring of the material placenment operations. Monitoring
personnel shall have fully functional two-way radio

conmuni cations with the dredge operator at all times when punmp
out operations are in progress. Frequent conmunication checks
shall be made to assure proper discharge of the hopper and

mat eri al placenment during the punp out operations. In the
event of any comruni cations failure or inproper materi al

pl acenent is determ ned, all punp out and pl acenent operations
shall be imredi ately suspended until communications are
restored as approved by the Contracting Oficer, or in the
event of punp out problens or inmproper material placenment,
until proper material placement procedures are reestablished
by the Contractor as approved by the Contracting O ficer.

3.2.2 Warning Signs

The contractor shall erect and maintain at his own expense

sui tabl e navigation warning signs at the punp out buoy nooring
facility, each end of a submerged pipeline, and at any other
poi nts necessary to prevent hazards to navigation.

3.2.3 Exam nation of Punp Qut Buoy and Pipeline

The punp out buoy and pipeline, including connections at the
dredge and those used for a subnerged line, shall be exam ned
and determined to be in good condition to reasonably expect
themto |ast throughout the job without wearing to the extent
of allow ng | eaks.

3.2.3.1 Leaks
In the event that | eaks occur anywhere during punp out of

material fromthe hopper dredge, the contractor will be
required to i medi ately discontinue using the respective
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equi pment until the | eaks are stopped. The contractor shall
al so be required to recover at no cost to the Governnent any
mat eri al inproperly placed because of a | eak or |leaks in the
equi prment .

3.3 QUALITY CONTROL

The contractor shall establish and maintain a quality control
system for all dredging operations to assure conpliance with
contract requirenents and record his inspections and tests
under this system

3.3.1 |Inspections and Testing Requirenents

| nspections and testing shall be the responsibility of the
Contractor including but not limted to the follow ng:

3.3.1.1 Punp Qut Buoy Mooring Facility Inspections and Tests

| nspection for adequacy of material control and safety,
adequacy and stability of structures, and surveillance for
breaks and | eaks in connecti ons.

3.3.1.2 Equi pnment and Machi nery Requirenents

Al'l measuring equi pnent, gl obal positioning systens (GPS) and
ot her el ectronic positioning systens, data plotting and
recordi ng equi prent, and the procedures associated with each
respective item of equipnent, shall be subject to the approval
of the Contracting Officer. Verification of current
calibration for each respective item of equi pnment, as approved
by the Contracting Officer, shall be provided by the
Contractor prior to use of the equiprment on the work. All
records produced by the equi pnent shall be inspected and
certified as conplete by the Contractor's Quality Control
Representative and included as a part of the Daily Quality
Control Report.

3.3.1.3 M scellaneous Inspections and Test Records
A copy of the records of all inspections and tests, as well as
record of corrective action taken, shall be included in the

Control Plan and furnished to the Contracting Oficer as a
part of the Daily Quality Control Report.
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3.3.1.4 Inspection and Test Records

A copy of the records of inspections and tests, as well as
record of corrective action taken, shall be provided to the
Contracting Oficer with the Daily Report of Operations.

3.3.1.5 Reporting and Certificates

Al'l nmeasuring, plotting, and recordi ng equi pnment and
procedures shall be subject to the approval of the Contracting
O ficer. Verification of their calibration, certified by the
Contractor's Quality Control Representative, shall be

furni shed prior to use on the work. All records produced by

t he equi pnent shall be authenticated by the authorized
representative of the contractor and then provided to the
Contracting Oficer with the Daily Report of Operations.

3.4 REPORTI NG REQUI REMENT

The Contractor shall prepare and maintain a Daily Report of
Operations and furnish copies daily to the Contracting

O ficer. A copy of the form prescribed for recording the
required informati on and any further instructions on the
preparation of the report will be furnished at the
preconstruction conference noted in Section 01005. The
Contractor shall also furnish the followng itemdaily to the
Contracting Oficer during dredgi ng operations:

(1) Copy of dredge |leverman's |og

(2) Records of dredge punp vacuum and pressure gauge
readi ngs

(3) Records of dredge | oad neter readings.
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SECTI ON 02882
DREDGED MATERI AL PLACEMENT
4/ 02

PART 1 GENERAL
1.1 GENERAL

The beach fill material shall be renoved fromthe dredging
area and transported to the shoreline punp out buoy as
specified in SECTI ON 02881 DREDG NG. The beach fill materi al
shal |l be deposited by a hydraulic pipeline in the beach fill
pl acenent area to the |lines and grade as indicated and
speci fi ed.

PART 2 PRODUCTS ( Not Used)

PART 3 EXECUTI ON

3.1 PLACEMENT OF EXCAVATED MATERI AL
3.1.1 General

The Contractor shall use the designated Governnent furnished
shoreline placenent area as indicated. The Contractor shall
conply with all terns and conditions of the Departnment of
Environmental Quality (DEQ Water Protection Permt and the
Virginia Marine Resources Conm ssion Permt that are included
as a part of this contract at the end of SECTI ON 01355

ENVI RONMVENTAL PROTECTI ON.

3.1.2 Placenent Area Control

The Contractor shall submt with his Progress Schedule a Pl an
for Placenent Area Control. If the Contractor performs the
work in a manner that placenent area control points, range
mar kers and buoys are physically placed in the field or are
ot herwi se required to acconmplish the work, all such markings
shall be provided by a professional engineer or surveyor
licensed in the Commonweal th of Virginia. The Contractor shal
utilize offset markings, buoys, or other approved nethods for
pl acement area control points during the initial construction
of the beach. All markings shall be placed in a manner and
mai nt ai ned by the Contractor to define the work and to
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facilitate inspection. The Contractor shall suspend pl acenent
oper ati ons when the approved marki ngs cannot be seen or

foll owed. After establishing the beach adjacent to the

exi sting shoreline, the Contractor shall use 1-inch o.d. pipe
or other approved nmaterial to mark the alignment of the 50-
foot bermw th the markings placed a maxi num of 100 feet apart
and each with a mark indicating the +5.0-foot and +6. 0-f oot
MLLW (NOS) el evations. The markings shall be placed in the

i mmedi ate work areas only and shall be pronptly renoved as the
wor k areas are accepted by the Governnent. The Gover nnent

shall verify all beach | ayout in-place markings before
dredgi ng and pl acenent operations comence. The Contractor
shall give the Contracting O ficer at |east 14 cal endar days
notice prior to commencenent of dredging operations to assure
the conpletion of the initial Governnment verification review.
The Governnment shall verify all remaining markings as the
dredgi ng and dredged material placenent operations are all owed
to proceed. The requirenents for final construction and
acceptance of the dredged material are specified bel ow

3.1.3 Method of Discharge to Tenporarily Contain Materi al
Prior to Spreading

The Contractor shall install a baffle plate, spreader pipes,
pocket pipes, or other approved apparatus to the discharge end
of the pipeline that precisely controls the placenment of the
dredged material and increases the settlenent rate of the
material to the maxi num extent practicable. At the initial
poi nt of material placenent, the Contractor shall discharge
the material in a manner to create a nound in a dinmension
suitable for the safe operation of his plant to create the
beach to the construction tenplate as indicated. After
creating the nound at the initial point of material placenent,
the Contractor shall utilize tenporary |ongitudinal control

di kes and other work practices on his part that mnimzes the
flow of effluent water back into the waters of the Atlantic
Ccean. Such | ongitudinal dikes and Contractor work practices
shall be used to prevent transverse gullying and erosion at
the point of deposit and the subsequent |oss of materi al
directly into the ocean. Once the material has been
deposited, the Contractor shall distribute and grade the
material to the lines and el evations as indicated and
speci fi ed.

3.1.4 Beach Construction, G ading, and Final Acceptance of
t he Beach Pl acenent Area
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The Contractor shall determne the final berm Il ength based on
surveys made i medi ately before dredging and his particul ar
construction practices. The dredged material shall be placed
al ong the arnor-stone seawall with a finished berm constructed
at elevation +5 feet MLLW (NOS) at a width of approxi mately
50-feet as indicated. The remai nder of the beach shall be
constructed with a foreshore graded sl ope not steeper than 1-
foot vertical on 20-feet horizontal fromthe +5 feet M.LW
(NOS) elevation to the +3 feet MLLW (NOS) el evation. The final
graded beach shall be constructed to an acceptabl e tol erance
of 0.5 foot above or 0.5 foot below the required berm

el evation and specified grade. The Contractor shall ensure
that there are no undrai ned areas or abrupt mounds within the
conpl eted beach. The Contractor is not required to perform
grading in or seaward of the water |line at nmean | ow water.
Formal acceptance of the Beach Placenment Area shall consist of
on-si ght inspections by the Contracting Oficer's
Representative and the Contractor. The acceptance inspections
shal |l be conducted over 500-foot sections comencing at the
dredged material placenment starting point and proceeding in
the direction of beach construction until the schedul ed
dredgi ng and dredged materi al placenent operations are
conpleted. Final acceptance of the beach placenent area shal
i nclude the renoval of all dredge di scharge pipeline and
Contractor equipnment, all markings and stakes placed by the
Contractor for the control of his work, and cl ean-up of al
trash and debris fromall areas affected by the Contractor's
oper ati ons.

3.1.5 Water Quality Monitoring Controls

The Contractor shall take all precautions that in the opinion
of the Contracting Oficer may be necessary to mninize the
escape of dredged material into the navigable waters. The
Contractor shall provide constant nonitoring of the placenent
operati ons when dredging and material placenment operations are
in progress. Monitoring personnel shall have fully functional
two-way radi o communi cations with the dredge operator at all
times when dredging is in progress. Frequent conmuni cation
checks shall be made to assure proper material placenent
during dredgi ng operations. In the event of any commrunications
failure or inproper material placenment is determ ned, al
dredgi ng and pl acenent operations shall be i nmediately
suspended until communi cations are restored as approved by the
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Contracting Oficer, or in the event of inmproper materi al

pl acement, until proper material placenment procedures are
reestablished by the Contractor as approved by the Contracting
O ficer. Al costs resulting from suspensions of work as
speci fied above shall be the responsibility of the Contractor
and at no additional expense to the governnent.

3.1.6 Warning Signs

The contractor shall erect and maintain at his own expense
sui tabl e navigation warning signs at each end of a subnerged
pi peline and at any other points necessary to prevent hazards
to navi gation.

3.1.7 Exam nation of Pipeline

The pipeline, including connections used for a subnmerged |ine,
shall be exam ned and determ ned to be in good condition to
reasonably expect it to |last throughout the job w thout
wearing to the extent of allow ng | eaks.

3.1.7.1 Leaks

In the event that |eaks occur anywhere in the pipeline, the
contractor will be required to i mmedi ately di scontinue using
the respective equi pnent until the | eaks are stopped. The
contractor shall also be required to recover at no cost to the
Governnment any material inproperly placed because of a | eak or
| eaks in the equipnment.

3.1.8 Pipeline on the Beach

The Contractor shall provide, as a part of his Work Plan for
approval, draw ngs showi ng | ocations of tenporary alignnment
routes of pipelines, placenent of punmpout buoys, booster punps
if used in the work, and proposed | ocation of tenporary ranps
over the seawall or pipeline if so directed. The | ocation of
the pipeline shall be limted to the shortest alignnment route
fromthe punp out nmooring facility to the beach pl acenent
whi |l e area under construction. Warning signs shall be posted
by the Contractor in conspicuous and strategic places al ong
the pipeline alignment stating “DANGER - H GH PRESSURE

DI SCHARGE FROM DREDGE”. The signs shall be at |east 2 feet
square and their final placenment |ocation approved by the
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Contracting Oficer. Any deviation fromthe approved plan wil|
require approval in witing fromthe Contracting O ficer.

3.1.8.1 Watches

Duri ng beach placenent operations, the Contractor shal
provi de qualified personnel 24-hours per day at the discharge
area. At all times during discharge of material on the beach
at | east 2 persons shall be assigned on watch duty with
whi stles, flashlights, and two-way radi o conmuni cation wth

t he dredge.

3.1.9 Sand Dune and Existing Arnor-Stone Beach Protection

The Contractor shall protect from danmage all existing sand
dunes, and maintain in place the existing arnor-stone beach
protection. The operation and novenent of vehicles, equipnent
and personnel on, over, or across sand dunes is specifically
prohi bited unl ess prior approved by the Contracting O ficer.

3.2 FIELD QUALITY CONTROL
The Contractor shall establish and maintain quality contro

for the beach material placenment work and all other operations
in connection with the work in the field to assure conpliance

with contract requirenents. The Contractor shall inspect for
conpliance with contract requirenments and record the

i nspection of all operations including but not limted to the
fol |l owi ng:

a. The material is placed to the lines, grade, and
tol erances specified.

b. Beach operations are confined within the limts of the
desi gnat ed work ar ea.

c. The dredge effluent does not flow |landward of the fil
section or other limts as specified and established by the
Contracting Officer.

d. Damage to the existing and newmy constructed beach is
held to the mnimumfromthe Contractor’s operations.
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e. Adequate control is provided to prevent unnecessary
| oss of material by seaward fl ow of pipeline effluent.

f. The pipeline is periodically inspected for |eakage as
speci fi ed.

g. All joints of pipe for discharge line are tight,
sound, and in a safe condition.

h. Al equipnent used in the work is approved and in
sati sfactory working condition.

i. Checks to insure safe work practices around structures
and the public is perforned as specified.

j . Checks conducted for proper |lines, grades, and
el evations in finished fill area including proper grading and
elimnation of undrained pockets and abrupt hunps.

k. Insure all equipnment and construction materials have
been renoved from conpl eted work segments.

Al results of inspections shall be docunented with narrative
expl anati ons and phot ographs as necessary to docunment the
conditions of field quality. The results and supporting data
shall be recorded and provided by the Contractor in the Daily
Report of Operations.
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